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Chapter I Introduction
Over time, those involved in construction have the opportunity to acquire a tremendous
base of knowledge from professional experiences.

Unfortunately, without a formal

mechanism to retain this knowledge, much of this experience is not passed on from
project to project, or from person to person. If this wealth of construction knowledge
could be retained and used in planning and the execution of future projects, there are
tremendous potential benefits to be gained in terms of improved cost, schedule, safety
and quality.
Retaining lessons learned benefits any process where experience plays an important role.
Archiving and disseminating lessons learned promotes and accelerates systemic
improvement, since past mistakes are avoided. One process that hinges on retaining
lessons learned is constructability. Constructability has been defined in a number of
ways including,

“A process that utilizes construction personnel with extensive

construction knowledge early in the design stages of projects to ensure that the projects
are buildable, while also being cost-effective, biddable, and maintainable” (AASHTO
2000). Constructability is also defined as “A measure of the ease or expediency with
which a facility can be constructed” (O’Connor and Hugo 1989).

Finally,

constructability is often portrayed as “Integrating construction knowledge, resources,
technology, and experience into the engineering and design of a project.”
Traditionally, lessons learned during the construction phase of a project are not
effectively incorporated into the development of new projects.

Constructability is

knowledge that is not easily modeled through engineering and scientific formulas.
Constructability design manuals do not exist. In the past, constructability knowledge has
been transferred informally, which is obviously subject to variable implementation of
constructability knowledge in new designs and can lead to recurring problems in
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construction. A formal mechanism to archive and disseminate lessons learned could
reduce or eliminate time spent in trial and error during construction.

1.1 Significance of Work
This project worked closely with the project Constructability Issues on KYTC Projects
(KYSPR-02-236).

One of the biggest hurdles with constructability is capturing the

construction knowledge to share with the designers and other parties in a systematic and
reliable manner. Traditional methods of collecting and disseminating lessons learned
have only enjoyed limited success due to:
1. Unreliable communication channels between construction experts and less
experienced individuals;
2. An unmanageable format that limits access, retrieval, and updating of the
potentially enormous volume of lessons;
3. The lack of a meaningful classification system;
4. Difficulty of integrating new systems into existing operations and
procedures; and
5. A primary focus on failures or incidents, rather than a balance of positive
and negative experiences with constructed facilities.
The research addressed these issues by developing a working prototype of a lessons
learned system for the Kentucky Transportation Cabinet (herein referred to as Cabinet).
The prototype is accessed through the Internet making it widely available. The system is
also centrally located making its databases easier to administer and update and is capable
of accepting a wide array of data format, since it accepts both text and attachments
through file uploads. Finally, the system design integrates through both the existing post
construction review process and the proposed constructability program within the
Cabinet.
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1.2 Goal and Objectives of the Study
The project developed a lesson learned system for the Kentucky Transportation Cabinet and
identified how such a system can be integrated into a constructability process as well as other
processes within the cabinet. The following objectives were identified for this study:
1. Identify lessons learned systems currently used by other transportation organizations
and other industry organizations;
2. Define the desired functional capabilities of a lessons learned system for KyTC;
3. Develop a system design for a lessons learned system; and
4. Recommend a lessons learned system for integration into the KyTC’s
design/construction process.

1.3 Research Advisory Committee
Meetings were held with the research advisory committee of this group at the University of
Kentucky. Valuable input was received from these meetings, which were incorporated in the
development of the Lessons Learned System. Members of the advisory committee were:
Chair: Robert Semones, Transportation Engineer II
James Ballinger, KyTC District 7 Design
Joette Fields, KyTC Value Engineering Section
Bob Lewis, Transportation Engineer Branch Manager
Fred Upchurch, KyTC Office of Technology
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Chapter II Background
Chapter two gives a brief description of constructability and the general process of
Lessons Learned. It also reviews efforts of other agencies in their development of lessons
learned systems and the lessons learned from those efforts.
2.1 Constructability
“Constructability” is an often used but is not always a clearly understood term. It is by
nature multidisciplinary and involves multiple contexts.

Constructability can be easily

defined as the integration of construction knowledge and experience during the planning,
design, procurement, construction, and operation and maintenance of a project with the
primary objective of improving construction operations and performance (Tatum, 1987;
Vanegas and Williams, 1985). There are a wide variety of constructability benefits,
which is partly dependent on when the improvement is implemented during the project
development process (Figure 2.1). Prior research by the Construction Industry Institute
(CII) shows owner organizations involved in constructability efforts experienced an
average reduction in total project cost of 4.3 % and reduction in project duration of 7.5%
(CII, 1993 ).
Enhancing the constructability of construction projects is not a simple process, since there
are usually no formal channels to communicate lessons learned from construction to
design. Knowledge of efficient construction methods is most commonly learned from the
more experienced construction personnel, practice oriented books, video tapes, or through
trial and error.

A more formalized method of disseminating such knowledge and

experience could eliminate the need for or reduce time spent in trial and error and
preserve the resources of project stakeholders.

4

Figure 2.1: Constructability Benefits (Ref: CII, 1986)

2.2 Lessons Learned
Traditionally, constructability solutions developed to solve construction problems are not
recorded for future use or the project-specific nature of such solutions. In addition, the
existing methods of gathering and using lessons learned are not successful for a variety of
reasons including limited communication of lessons learned among project participants,
limited availability of resources for a lessons learned program, and lack of understanding
of constructability solutions. A lesson does not have to be learned only from mistakes. It
can also be realized anytime a decision is made using knowledge not considered common
practice. Both positive and negative feedback are essential parts of the learning process,
and learning is the key to improving skills.
There have been many efforts of outlining a lessons learned process. Most processes
follow a general path as shown in Figure 2.2.
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Figure 2.2: Lessons Learned Process

The first step is to Collect Information. A system should be easily accessible to collect
information from all project participants including project managers, designers, crafts
people, subcontractors, and owners.

Information on lessons learned should be collected

continuously not just at the end of a project. Secondly, information is Captured and
Analyzed. This includes acknowledging the receipt of the information in order to make
the contributor understand that his/her input is valuable.

This step also includes

categorizing the information usually in accordance with standard specifications of the
owner organization. The information should also be prioritized in terms of the value it
adds to the organization.

Thirdly, the information undergoes Implementation in a

knowledge base. Owners of the process need to determine the type of improvements
required by their agency in order to implement the lesson learned. Will it require
systemic changes within their organization, training, and/or changes in policy? Finally,
the lesson learned becomes one of the organization’s Best Practice’s. This involves
communicating the lesson to interested parties and maintaining a database of lessons
learned knowledge.
Other industry groups have designed lessons learned processes that are much more
intensive but also more complex (see Figure 2.3). One problem with such a process, as
shown in Figure 2.3, is providing the resources required to implement, champion, and
maintain such an effort. If the resources are available, an intensive lessons learned
process can lead to outstanding results, however there is a risk.

If system participants

perceive that the process requires excessive input of resources to run the process versus
their perception of the benefit to be gained from the output, the process will inevitably
break down and stall. Therefore, one lesson that has been learned from past efforts in
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creating lesson learned systems is that the process must be efficient with minimal
resource requirement.

Figure 2.3: Lessons Learned Flowchart (Ref. CII 1997)
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Lessons learned systems have traditionally been driven by databases that organize the
stored data for accelerated storage and retrieval of information. Databases are designed
to facilitate storage, retrieval, editing, and deletion of data in addition to other data
processing operations.

Databases are typically composed of a file or sets of files.

Information in the files are stored in tables, with each table broken down by fields, which
are the basic building block of databases since they describe only a single attribute of the
a database entity. Keywords and sort commands allow a user to search and find data
matching a set of user defined search criteria.
2.3 Examples of prior and current Lessons Learned Systems
A number of lessons learned systems exist throughout the engineering and construction
industry, each meeting varying degrees of success in implementation. For example, the
Environmental Division of the U.S. Army Corps of Engineers (USACE) has employed a
lessons learned system in order to share problems and solutions among USACE
personnel and their contractors involved in hazardous, toxic and radioactive waste
remediation.

The National Aeronautics and Space Administration (NASA) has

developed a public access lessons learned system in order to share mishaps and successes
across multiple divisions, contractors, and consultants employed by the federal agency.
In regards to construction, the Department of Civil Engineering at Purdue University
created a multimedia lessons learned database for the Indiana Department of
Transportation (see Figure 2.4).

The system archived sixty-three lessons learned and

required proprietary software to be installed on individual personal computers.

The

system contained excellent graphical capabilities, but the maintenance of the system was
expensive.

There were extensive supporting software and hardware resource

requirements to load and properly run the software.

The software was not easily

updatable, since it required an individual with significant skills in coding software. Since
the software was installed on individual personal computers, the system required
redistribution of software updates in order to ensure all parties were using the same
version of the lessons learned system.
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Figure 2.4: Indiana Department of Transportation’s Lessons Learned System

The Construction Industry Institute (CII) has been actively involved in constructability
research since 1984 when its first research team to examine constructability for industrial
construction projects was launched. Recognizing that different owner organizations want
to create their own unique lessons learned systems to complement their unique
constructability program, CII created the Lessons Learned Wizard.

The Lesson’s

Learned Wizard contains a pre-designed database structure to allow users to begin storing
their own lessons learned (see Figure 2.5).
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Figure 2.5: CII Lessons Learned Wizard

The CII Lessons Learned Wizard does save time for organizations wishing to implement
a lessons learned system. However, the user and database interfaces and functionality are
preset, so the system designer has very little flexibility in modifying the structure of the
system to match his/her organizational needs. The Lessons Learned Wizard is also
designed to be installed individually on personal computers and does not support network
access to the database. Furthermore, the system requires the purchase of multiple site
licenses to install on individual personal computers.
Recognizing the need for simplicity, the Center for Transportation Research (CTR) at
The University of Texas at Austin designed the Constructability Lessons Learned
Database (LLDB) (see Figure 2.6).

The LLDB was designed using Microsoft (MS)

Access and was primarily used to collect constructability lessons learned for the Texas
Department of Transportation on the Dallas North Central Expressway Project.
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Figure 2.6: CTR’s Lessons Learned Database

Since the LLDB was designed using MS Access, the system avoids the use of proprietary
software to install on most personal computers, however Access is required to run the
LLDB. The system is updatable by the user and accepts both text and multimedia data.
Although the LLDB could be modified to support network connectivity, it was designed
as a standalone application to be run separately on individual personal computers.
There have been many other efforts of creating lessons learned systems. For example,
the Constructability Lessons Learned Program (CLLP) was an international effort of
creating a lessons learned system, which used Lotus Notes software for the MS Windows
environment. The software environment of the CLLP did allow network connectivity to
the system. The CLLP’s design allowed contractors to store their constructability lessons
learned with a focus on concrete and site work (Kartam et al, 1997).

The Advanced

Construction Technology System, developed at the University of Michigan, possessed the
function of being used as an online database that serves as indexing and retrieving
detailed technological lessons (Ioannu, 1993). The Constructability Lessons Learned for
Infrastructure Rehabilitation (CL2IR), developed at Georgia Tech, was designed to
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handle multimedia data for archiving constructability knowledge for users of different
design disciplines involved in infrastructure rehabilitation (Vanegas et al, 1993).
2.4 Lessons Learned from Lessons Learned Systems
From these and other related efforts, a series of lessons have been acquired in creating
and implementing a lessons learned system:
1. Lessons Learned Systems require a champion – A champion needs to be assigned
to promote and manage the system. The champion should be experienced and
capable of dedicating resources when needed.

Other characteristics of a

champion include:
a. Knowledgeable of organizational work processes;
b. Visible at the management of the training and orientation of the lessons
learned system;
c. Able to establish accountability and authority;
d. Have exceptional people skills;
e. Have superior communication skills; and
f. Respected in the organization for fairness and impartiality.
2. Recognition for input into a lessons learned system is needed – Recognition needs
to be given to the submitter either in the form of a letter or email within ten days
of receipt of a lessons learned.
3. Lessons learned systems should not be used to criticize mistakes.
4. Lessons learned systems should be designed for simplicity.
5. The most significant factors regarding the success of past lessons learned systems
have been:
a. Quantity of lessons learned stored;
b. Quality of lessons learned stored;
c. Diversity of lessons learned; and
d. Availability of resources required to maintain and update the system.
6. The most common deficiencies of previous lesson learned systems include:
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a. Being too expensive to maintain;
b. Being too complex to be used effectively; and/or
c. Required skills beyond that were available within an organization to
operate and maintain.
This project makes a series of recommendations regarding the implementation of a
Lessons Learned System for the Cabinet. The experiences from previous efforts have
been considered in these recommendations.
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Chapter III: Research Methodology
This chapter describes the architecture of the system. It provides details on the functional
capabilities of the system as well as the interface between the system and the different
users whether they are administrators, gatekeepers, or end users.
3.1 Overview of System Usage
There are three classes of users who will interact with the Lessons Learned System, and
each class will interact with different aspects of the system architecture. The first class is
the administrators of the system. The administrators include those individuals who are
involved in providing the technical support in maintaining and updating the system as
needed. The second class of individuals is the gatekeepers. The gatekeeper is in charge of
keeping the system operational as well as maintaining the lessons learned retained in the
database. The duties of the gatekeeper include removing duplicate issues, removing
issues that are really just complaints, approving relevant items, and removing resolved
issues. The gatekeeper is provided the technical assistance, as needed, by the system
administrator. The third class of people who will be involved with the system are, most
importantly, the end users. It is envisioned that users of the system will include Cabinet
employees (any employee involved in the design, construction, operation, and
maintenance of Cabinet facilities) and any employee involved in contract work with the
cabinet including construction and design.
The system is designed to both collect and provide information for any number of
processes within the cabinet including construction, design, or other processes where
archiving of lessons learned is worthwhile. The process of collecting and disseminating
information is subdivided into three main stages. As discussed in chapter one, the system
first collects information on lessons learned from the users via any web-connected
computer. During this process, the user completes the documentation form. This form has
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multiple entries that are either open-ended or multiple-choice questions. After the user
fully describes the issue, the user uploads any related material in the form of a file
attachment, which can be in any format including documents, drawings, illustrations, or
scanned documents. After the user completes the different entries and is satisfied with
their entry, the user is uploads the lessons learned entry to the server.
Once the submission is made, the gatekeeper receives an email notifying him/her of the
new entry. After being notified via email, the gatekeeper begins reviewing the entry to
verify that it is appropriate for archiving.
Next, the gatekeeper has three courses of action:
1. He/She can either email the user requesting more details or explanations about the
entry while keeping it in the pending queue;
2. He/She can consult with other personnel within the Cabinet regarding a suitable
solution; or
3. He/She can approve the entry and publish the lessons learned.
If the gatekeeper approves the submission, the entry is included in the system’s query
database. If necessary, changes within the Cabinet’s processes occur as described by the
lessons learned suggested solution. Another responsibility of the gatekeeper is to search
for outdated entries and remove them from the system.

3.2 Functional Capabilities
3.2.1 System Access
The system has three levels of access as shown in Figure 3.1. The first is referred to as
“User”, which can be accessed by all KyTC staff as well as contractors, specialty
contractors, and consultants. People with this access privilege are able to add and query
new entries to and in the database. Further restrictions can be added to this group by
having a password protected access to the system, although this level of protection was
not implemented in the prototype of the Lessons Learned System. The second level of
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access, “Gatekeeper”, involves the ability to review, query, delete, and edit entries in the
Lessons Learned Database. Members of this group will mainly be composed of Cabinet
employees in the Value Engineering Section. This type of access is protected by a
password. The third category is “ Administration”. Members of this group have total
access to all the database entries with privileges to change and delete any of them as well
as change the system’s architecture. This group will be composed of the Cabinet
employees in the Office of Technology. The password provided for members of this
group overrides all other passwords. Members of this group will be able to reset and
change all passwords of other groups. Figure 3.1 demonstrates the different security
levels vs. type of users.

User

Gatekeeper

Increased Security Access

Administration

Figure 3.1 Security Access Level vs. Type of Users for the Lessons Learned System.

3.2.2 Data format
The data fields included in the database were selected after a survey was conducted, as
part of KyTC’s constructability project to identify the important and relevant entries that
needed to be included in the database. The survey was sent out to resident engineers in
the Cabinet, contractors, and consultants to identify the important entries to include in the
system. With the input collected from the survey and the literature review that was
16

conducted prior to sending out the survey, the research committee identified the fields to
include in the Lessons Learned System Submission Form. The fields were intended to
give the end user a quick reference of the details of the project described as well as the
issues and difficulties faced while constructing the project. Other fields describe the
lesson that was learned from this issue and its suggested fix so that future operations will
not face the same problems. The last fields of the Submission Form give the user the
ability to rate the impact that the issue has on the overall schedule, cost, and quality of a
project on a scale of 1 to 5, with 5 having the greatest impact. Below are illustrations of
the Submission Form (Figure 3.2). Note the user is able to scroll up or down using the
scroll bar on the right side of the screen in order to complete the form.

Figure 3.2 Submission Form for the Lessons Learned Database.
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Figure 3.2 continued: Submission Form for the Lessons Learned Database.

Figure 3.2 continued: Submission Form for the Lessons Learned Database.
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3.2.3 Database Selection
After conducting the literature review, it was determined that one reasons why some prior
lessons learned systems were not fully utilized, and even abandoned, was simply because
of compatibility and access issues. The committee took this into consideration when
deciding on which platform to build the system. The committee narrowed the database
languages down to three; Microsoft (MS) Access, MySQL, and Oracle. A comparison
was conducted between the three database environments to reveal which one would be
most appropriate for the application at hand. Below is Table 3.1, which summarizes some
of the criteria used to choose between the three different languages;
Table 3.1 Database Alternatives

Field

Access

MySQL

Oracle

Administrator Friendly
friendly

Friendly

Complex

Price

$95-$200

Free

Availability

Comes Prepackaged
with Microsoft Office

Expensive
$40,000
Restricted
Access

Size

2000 entries

Available for
downloading
over the internet
>2000 entries >2000 entries

File Sharing

Supported

Supported

Supported

Concurrent
users

Supported

Supported

Supported

After reviewing the pros and cons of each of the different languages, the committee
decided to employ MS Access as a development environment for the Lessons Learned
Prototype, for three main reasons;
1. Microsoft Access is available on KyTC and University of Kentucky computers,
since it is preinstalled with the rest of MS Office products. This means that neither
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KyTC nor UK would have to invest in new software to support the newly developed
lessons learned system.
2. The use of MS Access would not raise compatibility issues with the previous
post-construction database that was already developed in Access to store and
display post-construction reviews conducted on KyTC projects.
3. The Lessons Learned Advisory Committee decided that a database that is Internet
based will best serve the overall purpose of the system and allow employees to
access the database anywhere and anytime. Maintaining the database on a web
server also insures that users are accessing updated information. Choosing MS
FrontPage as the front-end development tool in order to publish the database on the
web encouraged the committee to choose MS Access, since it does not pose any
compatibility issues with MS FrontPage.
3.2.4 User Interface
Since the Lessons Learned System is web based, the user does not need any special
software to query or add new entries into the database. Any web browser has the ability
to display the database and its entries in addition to the ability to edit and delete the
entries in support of the gatekeeper’s responsibilities. The users can also copy and paste
information to and from different fields with different Windows applications. Site
navigation is based on the system’s architecture as shown in the following figure (Figure
3.3). The first view the user sees when he/she enters the web site is the home page
(Figure 3.4). This page provides a description of the project and the background behind
its development.
.
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Instructions

View results of
Database
Goals and
Objectives

Add new entry to
Dtabase

Members

Edit Entries
Lessons Learned
Database

Home Page
Databases

Post-Construction
Post-Construction
Database
Database

Contact Information

Instructions

View results of
Database

Add new entry to
Dtabase

Edit Entries

Figure 3.3 General Architecture of the Lessons Learned System
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Figure 3.4. Lessons Learned Database homepage

At the left corner of this page, the user has the options to view either;
1. Goals and objectives page. This page introduces the goals and the objectives of
the committee for creating the lessons learned system.
2. Members page. This introduces the Lessons Learned Advisory Committee’s
members for further reference and enquiries if the need arises.
3. Databases page. This is the main page for the user to review, add, and query the
Lessons Learned Database (LLDB). In addition to the ability to use the LLDB, the
user can also access the Post Construction Database, which has the same
functionality and is based on the same system architecture as the LLDB.
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4. Contact information page. This page is intended to provide the user with
contact information in case the need arises to ask for help or further information
regarding the Lesson Learned System.
3.2.5 Administration Interface
The system administrator has the ability to view all of the pages that the user can view as
well as access to the raw data. The administrator can also view data in the MS Access
tables, as well as view the Hyper Text Modeling Language (html), Active Server Pages
(ASP), and Java code of the different pages in the web site. These privileges are password
protected. The administrator has the ability to override all passwords and reset them as
well using his/her own passwords. The system administrator has a unique responsibility
to constantly monitor the database to verify that it is working properly.
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Chapter IV: Lessons Learned System Design

This chapter describes the process used to develop the Lessons Learned System. The
website/database application was developed using Microsoft FrontPage version 2002.
The pages are programmed using multiple aids and languages including HTML language
combined with Active Server Pages (ASP) and Java Script.
4.1 Server Requirements
Due to the fact that the system was coded with the aid of MS FrontPage 2002, the server
has certain requirements that need to be fulfilled in order for the system to work properly.
The hosting site must use the Windows environment as well as have FrontPage 2002
server extensions installed, so that all the features of FrontPage are utilized and
functional. FrontPage server extensions are a set of server-side applications that enables
the designer to incorporate the following advanced features without having to code
complex server-side programs;
•

Collaborate simultaneously with other users on the same web site;

•

Create a web page directly on a web server;

•

Save directly to a web server when using office programs; and

•

Allowing the execution of certain advanced features in FrontPage designed web
sites.

In addition to the Server extensions, the following capabilities must be available on the
web server hosting the site:
•

Microsoft Active Server Pages (ASP);

•

Microsoft Data Access Components (MDAC); and

•

Microsoft Simple Mail Transfer Protocol (SMTP) service
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4.2 Database Structure
The data is structured in a MS Access database table. The table is referred to as “results”
table, and it includes all the categories of each of the entries. The use of relational
database tables was minimized due to the fact that MS FrontPage does not support more
than one table at a time, and the use of multiple tables for this application would only
complicate the prototype application without any significant increase in its capabilities.
The web site contains two main databases; the first one has the file name form.mdb
(shown in figure 4.1), which contains the entries of the Lessons Learned Database. The
table that contains the entries is referred to as “results”. The second database that is
contained in the web site is the Post-Construction database named KYTC new DB.mdb.
The table that contains the Post-Construction entries is referred to as “results” as well.

Figure 4.1 Table contained in form.mdb
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4.3 Website Structure
The web site was generated utilizing FrontPage tools to create html and ASP script. The
root folder contains 13 folders, which are described in the next section and shown in
Figure 4.2.

Figure 4.2 Folders Contained within the Lessons Learned System Root Folder

4.3.1 Folders
Figure 4.1 demonstrates the different folders in the root folder. Below is a listing of the folders
with a description of the content of each;
1- _Private: This folder contains the script file named schema.ini, which is used to read
from text files and to send them to database table. This folder contains two other files:
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form_results.txt, which is a file containing the data entered by the user to complete the
Lessons Learned Database form; and form_results2.txt, which contains the information
and data entries entered by the user to fill out the form for the Post-Construction
Database.
2- cgi-bin: This folder contains files that are used to assist the administrator if he/she
decides to include a hit counter in the web site and has minimal importance to the
Lessons Learned Database System.
3-Files: This folder contains all of the attachments that are uploaded to be included in the
Lessons Learned Database.
4-Files2: This folder contains all the attachments that are uploaded to be included in the
Post-Construction Database.
5- form1_interface: This folder contains the data editor as well as the query page used to
edit and query the Lessons Learned Database.
6-fpdb: This folder contains the two databases, the Lessons Learned Database, which is
name as form.mdb, and the Post-Construction Database, which is named as KYTC new
DB.mdb.
7-graphics: This folder contains images that are used to aid in the design of the site.
8-images: This folder contains additional images that are used in the site design.
9-KYTCnewDB_interface: This folder contains the editing pages used to edit the PostConstruction Database as well as the query page for that particular database.
10-Scripts: This folder contains scripts to test the ability of the site and to generate email
messages as well.
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11-Stats: This folder contains logs of the administrator’s date and time of access to the
site as well as the uploads and changes made to the site.
12-upload function backup: This folder contains a backup of the files that provide the
function to upload attachment files from the user’s computer to the system’s databases.
13-VIA_Welcome: This folder contains an introduction page on the services and help
connects the administrator to the Internet provider “VIA networks”, in case he/she needs
technical assistance.
4.4 Idea Submission Process for the Lesson Learned Database
The idea submission process is the most important component of the system. There are
systematic steps that the user follows to complete this operation successfully:
1. The user logs into the KyTC Lessons Learned System Homepage;
2. The user clicks on the button Databases on the left part of the screen;
3. A new page opens giving the user two choices for either using the Lessons
Learned Database (LLDB) or Post-Construction Database (PCD). Figure 4.3
displays the database entry page.
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Figure 4.3 Choosing between LLDB or PCD

4. Next, there are four options for the user to choose from;
a. Instructions on how to add new entry.
b. View database results.
c. Add new entry to the database.
d. Edit database entries.
5. After choosing option c, Add new entry to the database, the user is taken to a new
page which is named form.htm This page provides the submission form for the user to
enter a new lessons learned. To complete the form, the user follows the instructions
below to guarantee a successful entry:
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“keywords”
“lls_type”

“comm._title”

“specs”
“reference_num”
“d_num”
“name”

Figure 4.4 Continued: Submission Form for the LLDB

•

The user enters the keywords that are relevant to the issue he/she is about to enter
in the “keywords” field;

•

The user chooses from the drop down menu the description of the type of work
involved in the field “lls_type”;

•

The user enters the comments title he/she is about to enter in the field
“comm_title”;

•

The user includes the specification section that involves the issue at hand in the
field “specs”;

•

The user enters the reference number of the project in the field “reference_num”.
The Mars, PCN, and project ID numbers can be used to complete this field;

•

The user includes the drawing number (if applicable) that is related to the issue in
the field “d_num”;
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•

The user enters the submitters name in the field “name” and email address in the
field “user_email.” The system will not accept a user’s submission if these fields
are left blank. This assures contact information is given in case there are questions
regarding a lesson learned;

“reference_num”
“d_num”
“name”

“user_email”
“district_num”

“lls”

“issue”

Figure 4.4 Continued: Submission form for the LLDB

•

The user chooses from the drop down menu the location where the issue occurred,
whether it occurred in one of the 12 districts or at the central office, in the field
name “district_num”;

•

The user adds the lessons learned statement in the designated box in the field “lls”;

•

The user describes the issue in a way that all readers can understand regardless of
their technical background in the field “issue”;

•

The user describes the suggested solution for this problem so that it can be
revented in the future in the designated field “fix1”;
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“fix1”

“c_order”
“cost_imp”
“quality_imp”
“schedule_imp”
“attach”
“Timestamp2”

Figure 4.4 Continued: Submission form for the LLDB third part

•

The user rates the impact that this issue has on cost, quality, and schedule. Rate
from 1-5, 5 being the highest rating in the fields “cost_imp”, “quality_imp”, and
“schedule_imp” respectively;

•

The user uploads any relevant attachment to the entry in the field “attach”;

•

The user enters the date of the submission in the field “Timestamp2”

•

The user must click OK to submit the entry if he/she is finished. If not, he/ she can
click the RESET button to clear all the entries and complete the form again;

After clicking the OK button, the submittal process begins. FrontPage’s “File Upload”
component cannot be used with the Send to Database component in FrontPage 2002,
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because the former requires a page with an .htm file extension, and the later requires .asp
(Bryant 2001). Specifically, the File Upload component is processed on the server by the
Shtml.dll file. When the user requests a page with an .asp file extension from the server,
this indicates to the server that the page contains server-side ASP code and must be
processed by the Asp.dll file. The server cannot process the page through both dll files
before sending the results to the client, so a software code was developed to allow the
“File Upload” and “Send to Database” components to simultaneously occur.
The complete code for the file upload process is in Appendix A. However, the following
is an explanation of how the file attachments and form results are simultaneously
uploaded. Five pages are created initially (form.htm, confirmation.htm, Process1.asp,
process2.asp, and display.asp). This set of pages works together to collect information
about lessons learned and to display an attachment on the results page. The first page is
the form page “form.htm”. It contains both the Hypertext Markup Language (HTML)
form that collects the information and the File Upload form component. Data collected in
“form.htm” is sent to a text file “form_results.txt” and the attachment is sent to the
folder ”Files”. “Schema.ini” establishes the database connection between “form.htm”
and “form_results.txt.” The second page is a custom confirmation page that bears the
name ”confirmation.htm”. It uses a META refresh tag to send the user to page 3
“process1.asp” as shown in Figure 4.5. “process1.asp” uses custom ASP code to pull the
information temporarily stored in “form_results.txt” into the corresponding fields in
“process2.asp” for user verification.

Once the user verifies their submission,

“process2.asp” uses an INSERT SQL statement in its database results region to write the
data to a Microsoft Access database. Finally, the fifth page “display.asp” contains
another Database Results region that displays this information.
After this process is complete, the data is saved in a MS Access database table ready to
be reviewed by the gatekeeper who will then decide to approve it for the general viewing
of the public users or deny and delete it from the system. A confirmation email is
automatically generated in “form.htm” and sent to the gatekeeper so that he/she can
begin reviewing the submission (Figure 4.6). The administrator can change the email
address that the confirmation email is sent to by choosing the file “form.htm”
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Figure 4.5 Process1.asp
Figure 4.5 Continued Process1.asp
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Figure 4.6 Lessons Learned Confirmation Email

and then right clicking on any place in the page in order to access the “form properties”
dialogue box. Next, the Administrator can change the email address that is in the entry
“E-mail address” as depicted in Figure 4.7.
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Figure 4.7 Form Properties Menu

4.5 Idea Submission Process for the Post Construction Database
If the user chooses to use the Post-Construction Database (PCD), he/she should follow
these steps:
1. User logs in to the KyTC Lessons Learned Home page;
2. The user clicks on the button Databases on the left part of the screen.
3. A new page opens giving the user two choices for either using the Lessons Learned
Database (LLDB) or Post-Construction Database (PCD) as shown in Figure 4.3 (page
35).
4. In order to add a new entry to the Post-Construction Database, the user chooses “C.
Add new entry to the database”
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5. When this option is clicked the user is taken to a new page, which is named
form1.htm.

As with the submission form for the LLDB, this page provides the

submission form to enter a new report into the Post-Construction Database. To complete
the form for the Post-Construction Reviews, the user follows the instructions below to
guarantee a successful entry (see Figures 4.8).
•

The user enters the District where the project was constructed in field “district”;

•

The user enters the County where the project was constructed in field “county”;

•

The user enters the Route name in field “route”;

•

The user specifies the type of the project in field “typeofproject”;

•

The user enters the name of the designer of this project in field “designer”;

•

The user enters the item number in field “itemnumber” and project number 1 and 2
in fields “projectnumber1”and “projectnumber2”as well as the federal numbers of
the project 1 &2 in fields “federalnumber1” and “federalnumber2”;

•

The user describes the review type in field “reviewtype”;

•

The user enters the review date in field “reviewdate”;

•

The user includes the names of all the people who attended the Post-Construction
meeting in field “attendees”;

•

The user specifies comments relevant to this entry in field “comments”;

•

The user adds any other comments that are relevant for this entry in field
“othercomments”;
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“district”
“county”
“route”
“typeofproject”
“designer”
“itemnumber”
“projectnumber1”
“projectnumber2”
“fieldnumber1”
“fieldnumber2”
“reviewtype”
“reviewdate”
“attendees”

Figure 4.8 Post Construction Form

“comments”
“othercomments”
“keywords”
“specificationconditions”
“disciplinearea”
“attachment1”
“requiresfollowup”
“anticipatedfollowupdate”
“followupcompleted”
“followupcompletedate”

Figure 4.8 Continued Post-Construction form.
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•

The user includes key words that best describe this entry in field “keywords”;

•

The user specifies the specification conditions in field “specificationconditions” as
well as the discipline area for this entry in field “disciplinearea”;

•

The user uploads any relevant attachment to the entry in field “attacment1”. The
Post Construction Database uses the same code as described for the Lessons
Learned Database to upload and record attachments in the database field. For
further information refer to Appendix A;

•

If this entry requires any follow up the user chooses ‘Yes’, if not the user must
leave it as ‘No’ in field “requiresfollowup”;

•

If the answer for the previous question was ‘Yes’ then the user enters the
anticipated follow up date in field “anticipatedfollowupdate”;

•

If the follow up for this entry was completed, the user chooses ‘Yes’. If not, the
user must keep it as ‘No’ in field “followupcompleted”;

•

If the user answers the previous question with ‘Yes’, then the user must include the
date that the follow up was completed in field “followupcompleteddate”;

•

The user clicks SUBMIT if the entry is complete. If not, he/she clicks the RESET
button to clear all the entries, as in Figure 4.8.
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Figure 4.9 Confirmation page (Process12.asp) for the Post-Construction Database

After the user clicks SUBMIT on page “form2.htm”, the user is sent to page
“Process12.asp” for final confirmation on his/her entries (Figure 4.9). After the user
selects Submit on page “Process12.asp” the form results and file attachment are archived
into the Post Construction Database.

4.6 Editor Process
The gatekeeper is able to add, edit, and delete entries through the Database Editor. From
the page archive.htm, the gatekeeper selects d. Edit Database entries. After clicking on
that option, the user is taken to the login page, login.asp, as displayed in Figure 4.10.
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Figure 4.10 Login Page (Login.asp)

The system uses the code in the files “login.asp”, “login_validate.asp”, and
“login_check.asp” to verify that the user name and password to allow access to the
editor. The user name and password are identified for the Lesson Learned System in
“login.asa.” The code for these files are included in appendix A, as well as the editor’s
code page.

This page “database_editor.asp” (Figure 4.11) is divided in two sections. In the top half
of the screen, the editor displays a summery of the entries. Next to each entry is an “ID”
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Figure 4.11 Display of the editor page.

number, which is a hyperlink that will display the full entry in the lower portion of this
window if it is clicked by utilizing the code in page “detail.asp” (included in Appendix
A). While viewing the stored entry, the gatekeeper has three options:
1. The user can view and print the entry;
2. The user can delete an entry by activating the code in “delete.asp” (included in
Appendix A); or
3. The user can edit the stored information utilizing the code in “updated.asp”
(included in Appendix A).
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If the user needs to print an entry, he/she can do this by clicking on “file” then “print
page“ and specify “the current page”. If the user wants to delete the entry, he/she can
delete it either by clicking the button at the lower half of the page that is entitled
DELETE, which activates the code in “delete.asp.” After clicking this button, the system
generates a message to ask the user if he/she really wants to delete the entry. If the user
wants to delete the entry, he/she can confirm this choice by clicking the OK button
(Figure 4.12). After confirming the delete command, the lesson learned is permanently
deleted from the system.

Figure 4.12 Confirmation for Deleting an Entry

If the user wants to edit a stored lesson, he/she needs to click the EDIT button, which
activates the code in “edit.asp”. Next, the system sends the user to a new page that
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displays all the stored entries with the ability to enter and modify any data as needed
(Figure 4.13). After the editing session is completed, the user clicks on the SUBMIT
button for the system to update the entry by activating the code in “update.asp.”

Figure 4.13: Database Editing Screen

4.7 Query Process

The query process operates by a search engine connected to each database separately.
The search engines employed to query the databases were generated using the Database
wizard in Microsoft FrontPage 2002.
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For the user to be able to query the databases, he/she needs to first open the page
“archive.htm”; and choose b. View database results for either the Lessons Learned
Database (LLDB) or Post-Construction Database (PCD).

If the user chooses to query the Lessons Learned Database, he/she will view the
“results_page.asp“ shown in Figure 4.14. (The code for this page is shown in Appendix
A). As Figure 4.14 illustrates, the user can search the database via keywords, comments
title, work type, entry date, and district number in which the issue occurred. The user can

Figure 4.14 Query Page for the Lessons Learned Database

45

type in the field he/she is interested in querying and then press the SUBMIT QUERY
button which activates ASP code within “results_page.asp.” Key words, comments title,
and work type search engine are designed to match any contained words that the user
enters. For example if the user enters ‘tra’ in the keyword section and submits the query,
the system will return any word that contains the three letters ‘tra’ in that combination.
This could include entries that have “traffic” as a key word, as the example in figure 4.15
demonstrates.

Figure 4.15 Search Results for Key Words in the LLDB
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If the user decides to combine two search categories, the search engine will display all the
entries that contain both of the two search categories. For example if the user decided that
he/she is interested in viewing all the entries that has a comment type of “traffic” and has
a key word “traffic phasing”, the output of the system will be entries that contain both
two words in their prospective category.

If the user elects to query the Post-construction Database he/she will view the page
displayed in figure 4.16 after choosing b. View database results from the archive.htm

Figure 4.16 Post-Construction Database Query Page.

Page. The user can query the Post-Construction Database using the following categories:
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•

District

•

County

•

Route

•

Type of project

•

Designer

•

Project Number 1

•

Federal Number 1

•

Keywords

All these search categories will search for the exact spelling and sequence. Like the
search engine for the Lessons Learned Database, the search engine will search for
keywords that contain the entered phase or word. Figures 4.18 and 4.19 displays the
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Figure 4.18 Post-Construction Database Query Part 1

ability of the Post-Construction search engine to search for a key word that contains the
letters ‘tra’. The query results in a couple of outputs including with one entry with the
keyword entrance.
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Figure 4.19 Post-Construction Database Query Part 2

Other processes in the Post Construction Database, including submitting and editing
entries, use similar code as described for the Lessons Learned Database.

4.8

Modifying Fields within the Lessons Learned System
As mentioned previously, the Lessons Learned System was developed to support

other processes within the Cabinet besides the current Post Construction Review and
proposed Constructability programs. As such, the Cabinet may want to to modify, add,
and/or delete fields within the system. This section describes which files would require
modification if using MS Frontpage 2002 and Access in order for changes to occur:

50

1.

The first file to modify is “Schema.ini,” which lists all of the field
names as shown below in order to write the form results to the text
file “form_results.txt.” “Schema.ini” is located in the directory
named private.
[form_results.txt]

Modify field names
as needed

ColNameHeader=True
Format=CSVDelimited
MaxScanRows=25
CharacterSet=OEM
Col1=key1 Char Width 255
Col2=lls_ty Char Width 255
Col3=comm_title Char Width 255
Col4=specs Char Width 255
Col5=d_num Char Width 255
Col6=reference_num Char Width 255

Field names can be changed, added, and deleted in this file to reflect new
needs in the archived data.
2.

Next, the fields in “form.htm” should be changed. The fields can
be modified directly using the editing functions through “normal”
view in MS Frontpage. Once “form.htm” has been modified, create
a new database. If using MS Access, this can be done as follow:
a. Save “form.htm” with a new name. Frontpage and Access will use
the file name in creating the new database. For example if you
change the name to “happy.htm”, the new database name will be
“happy.mdb”.
b. Right-click anywhere in the form, and then click Form Properties
on the menu that appears.
c. Click Send to database.
d. Click Options.
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e. Click Create Database.
f. When you see a message indicating the database has been created,
click OK. In the Options for Saving Results to Database dialog
box, click Cancel.
3.

The field names should next be modified in “Process1.asp,” which
uses the field names to pull the data down from “form_results.txt”
to allow the user to modify the fields before final submission.
<%
'//////////////////////////////////////////////////////////
'// The first two lines of code are calling the connection
'// object for the text file that is stored in the
'// global.asa file.
'//////////////////////////////////////////////////////////
Set Conn = Server.CreateObject("ADODB.Connection")
Conn.Open Application("text_ConnectionString")
'//////////////////////////////////////////////////////////
'// Next you create a record set object, execute the
'// database connection and a SQL query.
'//////////////////////////////////////////////////////////
Set RS = Conn.Execute ("SELECT * From form_results.txt")
'//////////////////////////////////////////////////////////
'// You then use code to loop through the database and
'// select the last record entered.
'//////////////////////////////////////////////////////////

Modify field names
as needed

Dim iCnt
Do Until RS.EOF
iCnt = iCnt + 1
key1 = RS("key1")
lls_ty = RS("lls_ty")
comm_title = RS("comm_title")
specs = RS("specs")
reference_num = RS("reference_num")
d_num = RS("d_num")
name = RS("name")
user_email = RS("user_email")
district_num = RS("district_num")
lls = RS("lls")
issue = RS("issue")
fix1 = RS("fix1")
c_order = RS("c_order")
cost_imp = RS("cost_imp")
quality_imp = RS("quality_imp")
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schedule_imp = RS("schedule_imp")
attach = RS("attach")
Timestamp2 = RS("Timestamp2")
RS.MoveNext
Loop

4.

Next, field names in the database results region in “Process2.asp”
needs to be changed. To access the region, right click on the
database results region and select database result properties. This
will bring up the database results wizard. Click next on page 1 of
the wizard. In step two of the wizard, click Custom query, and
then click Edit. This will bring up a dialogue box with the INSERT
INTO command as shown below.
INSERT INTO Results (key1, comm_title, lls_ty, specs, reference_num, d_num,
name, user_email, district_num, lls, issue, fix1, c_order, cost_imp, quality_imp,
schedule_imp, attach, resolved, followup, Timestamp2) VALUES ('::key1::',
'::comm_title::', '::lls_ty::','::specs::', '::reference_num::', '::d_num::', '::name::',
'::user_email::', '::district_num::', '::lls::', '::issue::', '::fix1::', '::c_order::',
'::cost_imp::', '::quality_imp::',
'::schedule_imp::','::attach::','::resolved::','::followup::', '::Timestamp2::')

The field names should be changed in both the “Results” and “Values” section of the
INSERT INTO command. To finish modifying “Process2.asp,” click Next on steps 3, 4,
and 5 of the wizard.
5.

Next, update the database connections in “Results_page.asp”,
“database_editor.asp”, “delete.asp”, “detail.asp”, “edit.asp”, and
“list.asp”, which are found in the form1_interface/Results/editor
directory. This is done by selecting the new database created from
the modified form.htm in step 1 of the database wizard.
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6.

In order to test the connections and modified fields, the pages need
to be running on a server that supports ASP pages. The mdofied
pages will not work properly if tested on a local computer.
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Chapter V Proposed Lessons Learned Process and Implementation
The Lessons Learned System is a tool that requires implementation within a process
before it can be useful and effective in improving the performance within the Cabinet.
This chapter outlines a general process of how the System can capture lessons learned.
Next, the process of integrating the Lessons Learned System within the Cabinet’s
proposed constructability program is described. This is followed by descriptions of how
the Lessons Learned System can be integrated within the Cabinet’s Post Construction
Review and Value Engineering programs.

Finally, system installation within the

Cabinet’s technology program is discussed.
5.1 A General Process
A continuous cycle is needed if the lessons learned system is to have an impact on
improving the performance of the Cabinet (see Figure 5.1).
User
submits
entry and
describes
the lesson
learned

Analyze
results

Gatekeeper
reviews
entry

Analyze
results

Project

Execute

Cabinet

Gatekeeper clarifies entry
with submitter and
consults with other
Cabinet personnel if
needed

Provide
feedback

Lesson
learned
adopted as
best practice

Gatekeeper
approves
entry
Entry
included in
query
database

Figure 5.1 Lessons Learned Cycle
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The Lessons Learned Cycle begins with the user submitting information regarding the
issue and proposed solution through the Lessons Learned System. Once the entry is
made, a confirmation email is sent to the gatekeeper (Figure 4.6 – page 35). The
gatekeeper is responsible for various administrative aspects of the Lessons Learned
System at the Cabinet level and is critical for maintaining the knowledge integrity of the
lessons learned stored in the system database through:
1. Reviewing a user’s entry and clarifying the entry via email with the user if
necessary.
2. Removing duplicate issues, which may already be stored in the Lessons Learned
System.
3. Edits the user’s submission by:
a. Removing slang, which may be inappropriate;
b. Ensuring the submission is written in conversational language using active
verbs;
c. Avoiding long or cumbersome sentences;
d. Ensuring objects and pronouns are clear; and
e. Avoiding acronyms and technical terms that may be unclear to other users.
4. Consults with other cabinet personnel regarding a proposed solution if needed.
Once the gatekeeper approves a user’s submission, the entry is included in the query
database, thereby making the submission available to the general public. The gatekeeper
should then send either a letter or email to the submitter expressing their appreciation and
acknowledgement of their entry.
Lessons that become widely adopted throughout the cabinet should become recognized as
a best practice. If there is any action on behalf of the cabinet in reaction to a submitted
lessons learned, it is important to note the action as a follow-up in the lessons learned
entry. Lessons may become a best practice through changes in specifications, standard
drawings, and/or policy. As the best practice becomes executed on all Cabinet projects,
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efforts should be made to analyze the results of their implementation and provide
feedback to the lessons learned system and gatekeeper about whether the best practice
should be modified for successful implementation. At this point the lessons learned cycle
begins again with another user submitting an entry into the Lessons Learned System.
Without a process of review, dissemination, and adoption, such as described by the
lessons learned cycle, the Lessons Learned System will risk becoming a warehouse of
data that has little relevance on the Cabinet’s performance. Responding to submitted
lessons learned will give outstanding credibility to the Lessons Learned System and will
serve as a strong motivator for other users to submit lessons learned. In addition, it is
recommended that the Cabinet periodically issue a newsletter describing recent additions
to the Lessons Learned System and the status of any follow-up. This too will give the
Cabinet an opportunity to acknowledge the importance of receiving the lessons learned.
5.2 The Use of the Lessons Learned System for Existing and Proposed Processes
within the Kentucky Transportation Cabinet
As discussed, capturing lessons learned is extremely important for a constructability
program. A related research project, Constructability Issues on KYTC Projects (KYSPR02-236), examined the major constructability issues on roadway projects and outlined a
process of constructability reviews to occur through the project development process
within the Cabinet. Although lessons learned should be queried and submitted into the
Lessons Learned System anytime they are needed, there are gates in the project
development process when, at a minimum, the Lessons Learned System should be
queried and submissions made.

These gates are indicated in bold print in the following

outline of the process (Table 5.1).
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Table 5.1 Project Development Process with Opportunies for Constructibility Input and Use of the Lessons
Learned System.

“Phases of Current Project Development
Process”

Opportunities for Constructibility Input

•

Planning Phase [Phase I Design]

•

Determine project purpose and needs.

•

Conduct Environmental overview.

public meeting to attend in

•

Establish project timing requirements

‘observation mode.’

•

Identify project special problems and

•

•

Get construction experts involved in

Some projects must perform a detailed

limitations.

study of the issues by including input

•

Conduct public meeting.

from “Construction Branch.”

•

Preliminary Line and Grade (PL&G) Phase [Phase I Design]

•

Determine if project objectives

•

(purpose & needs) being met.
•

Bring on In-house constructibility
consultant.

•

Environmental Document developed

Solicit input from outside contractor
(retired construction contractors) that is
dependent on project size and need.

•

•

Identify critical ROW issues.

Use KHCA as a source to obtain
construction personnel.

•

•

Identify special problems with utilities,
railroads, etc.

Geotech review of PL&G (either
consultant or retired geotech).

•

Public involvement required.

•

Suggested checklist to use:

•

Select corridor (line and grade).

•

Preliminary Design checklist

•

Compatibility study for future projects
where feasible.

•

Clearing/Grubbing/Excavation
checklist

•

Removal/Demolition checklist

•

Environmental checklist

•

Query the Lessons Learned Database
as needed
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Table 5.1 Continued: Project Development Process with Opportunies for Constructibility Input and Use of
the Lessons Learned System.

“Phases of Current Project
Development Process”
•

Opportunities for Constructibility
Input

ROW Plans Development Phase
[Phase II Design]

•
•

•

Critical review of project objectives
(purpose & needs).

bring in external consultant for VE

Review preliminary quantities of

study.
•

project objectives.
•

Early In-house input; if needed

Solicit utility coordination input
(KU).

Identify Signalization, Maintenance
•

of Traffic, phasing needs.

Constructibility input requested

•

Construction Erosion Control plans.

from construction, traffic &

•

Develop ROW and Utilities Plan

maintenance, geotech branch,

plus RR.

bridge design, utilities, and ROW

•

Final ROW.

experts.

•

Finalize drainage, structure, geotech

•

Suggested checklist to use:

design.

•

Structures checklist

Critical review of bridge

•

Utilities checklist

requirements (understand the

•

Drainage checklist

context of project design).

•

Maintenance of Traffic checklist

•

Schedule/Phasing/Access checklist

•

Site survey/plan/profile checklist

•

Query the Lessons Learned

•

Database as needed
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Table 5.1 Continued: Project Development Process with Opportunies for Constructibility Input and Use of
the Lessons Learned System.

“Phases of Current Project
Development Process”

Opportunities for Constructibility
Input

•

Final Design Phase [Phase II Design]

•

Review project objectives (purpose

•

and needs) and criteria.
•
•

•

•

engineer input.
•

Review Bridge Design(s) and

Constructibility input requested

requirements.

from construction, traffic &

Finalize final Maintenance of

maintenance, utilities, and ROW

Traffic plans, signalization, signs

experts.

and striping plans.

•

Suggested checklist to use:

Review Special Notes requirements

•

Drawing/Title page checklist

(blasting, environmental, historical,

•

Claims prevention checklist

etc.).

•

Query the Lessons Learned

Finalize construction restrictions

Database as needed

(timing, work restrictions, etc.).
•

Get resident and construction

Review traffic and community
impact studies.
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Table 5.1 Continued: Project Development Process with Opportunies for Constructibility Input and Use of
the Lessons Learned System.

“Phases of Current Project
Development Process”

Opportunities for Constructibility
Input

•

Final Bid Document Phase [Phase II Design]

•

Review of documents for bidibility

•

(timing restrictions, specifications,
•
•

bid document phase.

materials, etc.).

•

Suggested checklist to use:

Obtain right of entry on all ROW

•

Pre-bid checklist

parcels.

•

Submit lessons learned to the

Review all bid items to see if they

Lessons Learned Database

are current.
•

Review and update necessary
permits obtained (environmental,
water, historical, etc.).

•

In-house personnel conducts final

Check to be sure utilities are
relocated or utility impact notes are
reviewed and updated.
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Table 5.1 Continued: Project Development Process with Opportunies for Constructibility Input and Use of
the Lessons Learned System.

•

Post Construction Review Phase

•

Performed before or at 90% of

•

•

Bring In-house personnel to

project completion.

conduct post construction review

Conducted by the Districts on all

that should include project manager,

projects.

consultants, resident engineers,
general and sub-contractors.
•

Have multiple post construction
reviews if feasible.

•

Submit lessons learned to the
Lessons Learned Database

•

Reports submitted to the Post
Construction Review Database in
the Lessons Learned System.

It is intended that during the initial phases of the project development process, the
Lessons Learned System will primarily be used to identify constructability issues through
its query function of the online databases in order to assist the proposed constructability
program. The Lessons Learned System should be utilized during reviews throughout the
project development process beginning with the Preliminary Line and Grade Phase
(Phase I Design) and continuing through the Right-of-Way (ROW) Plans Development
Phase (Phase II Design).

The Lessons Learned System will experience long-term success only by receiving
valuable lessons learned.

As has been stressed before, lessons learned should be

submitted whenever they are realized, but it is envisioned that this may not occur until the
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Final Bid Document Phase (Phase II Design) when enough of the project’s design has
been developed and the project team may realize areas of improvement for future
projects.

The Post Construction Review Phase should provide a windfall of new

submissions into the Lessons Learned System. Two actions regarding the system occur
in this phase:
1. Lessons identified during the construction review are submitted into the
Lessons Learned Database; and
2. Post Construction Reports, which are currently produced once a year in each
district, are submitted into the Post Construction Review Database.
Finally when new entries are made, the Lessons Learned Cycle should be used by
adopting new lessons as a best practice, when necessary, to ensure the lessons are
effective at improving the performance of future KYTC projects.

5.3 System Implementation within the Cabinet’s Technology Program
5.3.1 System Installation Options
As already noted, the Lessons Learned System prototype has been designed for a server
with the following installed extensions and software:
•

Microsoft FrontPage 2002 Server Extensions;

•

Active Server Pages (ASP);

•

Microsoft Data Access Components (MDAC); and

•

Microsoft Simple Mail Transfer Protocol (SMTP) service.

These software packages could be installed on the KYTC servers to support the Lessons
Learned System. This will require the software to be updated and maintained to support
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future updates of both Microsoft products and the Lessons Learned System. One option
is to install the Lessons Learned System on an outside commercial server. This provides
the advantages of transferring responsibility to an outside party of maintaining the
necessary support software on the server as well as providing other technical support. At
the time of the report’s publication, the following commercial server providers are
capable of supporting all functions of the Lessons Learned System:
•

EPI Internet Direct – 800.689.9034

•

Definition 6, Inc. – 877.973.3266

•

ACME Internet – 800.332.0990

•

ValueWeb – 800.934.6788

•

VIA NET.WORKS USA – 800.749.1706

•

myhosting.com – 416.957.7400

•

VitalStream, Inc. – 800.254.7554

•

iNNerhost, Inc. – 800.621.8309

•

Interland Inc. – 800.627.6839

The Lessons Learned System prototype was installed on the VIA NET.WORKS USA
server at a cost of $25 per month, which included 200 MB of server space and 10GB of
bandwidth per month.

5.3.2 System Connectivity with Existing Database Structures within KYTC
The Lessons Learned System prototype currently uses Microsoft Access for both the
submission and query databases. In order to fully implement the system within the
Cabinet’s database structure, it should be integrated with the Oracle database structure
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currently used by the Cabinet. It is suggested that the submission database be maintained
in MS Access, but the query database be transferred to the Oracle system. There are a
number of reasons for this:
1.

A MS Access database is cable of only handling 2000 records (e.g.
lessons learned), and the number of records that can be stored in an
Oracle database is only limited by the storage capacity of the residing
server.

It is envisioned that eventually the Lessons Learned System

will retain more than 2000 records and will require the Oracle’s
extended capability to handle the large volume of data. The submission
database will primarily be used for the gatekeeper to review and edit
submitted lessons learned before transferring the lessons learned into
the query database for public dissemination. Therefore at any point in
time, the submission database will handle far fewer records and should
be easily handled by MS Access. The process of transferring lessons
learned from the submission database in MS Access to the query
database in Oracle may require technical support of the Cabinet’s Office
of Technology.
2.

It is also envisioned that once the Lessons Learned System is fully
implemented and becomes integrated into the project processes of the
Cabinet, simultaneous users will need to access the query database.
Oracle offers a much better platform for, and is specifically designed to
support, simultaneous users.
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3.

Currently the Lessons Learned System will be used to capture lessons
learned for the proposed constructability process. It is possible that
other processes within the cabinet, such as environmental reviews, will
want to use the architectural framework developed for the Lessons
Learned System to capture their own lessons learned.

This may

ultimately lead to the creation of separate databases. Therefore in the
future, users will most likely want to query across multiple databases,
which is a feature that is easily supported by Oracle.

5.3.3 Linking System with other Existing Systems within KYTC

The research team recommends that the Cabinet’s Value Engineering Section perform the
gatekeeper functions of the Lessons Learned System. Currently, the Cabinet’s Value
Engineering

website

is

http://www.kytc.state.ky.us/design/value/value.htm.

It

is

recommended that the Value Engineering’s website provide introductory information
regarding the Lessons Learned System in order to help publicize its availability and use.
Furthermore, it is recommended that a hyperlink be added to the Value Engineering’s
webpage to the Lessons Learned System.

5.4 Introduction of the Lessons Learned System to the Cabinet

Currently, a representative from the Value Engineering Section visits each district to
assist in conducting post construction reviews and record corresponding minutes and
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issues. After the post construction reviews are completed, the Value Engineering Section
enters data into the post construction review database. Once the Lessons Learned System
is fully implemented, it is envisioned that this task will be performed directly by district
personnel who will be able access, via the Internet, the Post Construction Review
Database currently incorporated within the Lessons Learned System. It is recommended,
during the first year of system implementation, that the Value Engineering Section visit
each district in its normal routine of conducting post construction reviews in order to
introduce and demonstrate how the Lessons Learned System can be used.

It is also

recommended that the Value Engineering Section, at the same time, introduce the
Lessons Learned Database and encourage district personnel to submit lessons as a result
of a post construction review or whenever lessons are realized.

In order to further

help publicize the implementation of the Lessons Learned System, it is also
recommended that the Lessons Learned System be demonstrated at the Annual Resident
Engineers’ Meeting and other annual meetings involving Cabinet personnel and other
parties involved in the project development process.
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Chapter VI Conclusions and Recommendations
The following conclusions from the research and development of the prototype of the
Lessons Learned System can be made:

1.

A system of collecting, archiving, and disseminating lessons learned is a
critical

component

of

experienced

based

processes,

such

as

constructability.
2.

A web-based lessons learned system will greatly improve the effectiveness
of a lessons learned system by making it widely available to all interested
parties and easily updated, since the knowledge resides in one central
receptacle.

3.

A lesson learned system that can accept multiple data formats should help
increase its longevity.

4.

The most important success factor for the successful implementation of a
lessons learned system resides in the quantity, quality, and diversity of
data stored within the system.

5.

Ultimately, the true goal of any lessons learned system is to improve an
organization’s best practices as a result of lessons learned.

6.

The prototype described in this report will support both full
implementation of the design as well as implementation of new functions
in the future.
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The concept of archiving lessons learned is not new, but stronger encouragement is
needed for designers and contractors to critically assess the implications of any aspect of
a design in the construction of a project. One way to accomplish this is to provide
designers with a tool that can be used to allow them to see the impact their designs have
upon construction performance. The Lessons Learned System will help facilitate this.

A procedure should be developed for soliciting, approving, and implementing new
functions into the Lessons Learned System. Through the Office of Technology, the
Cabinet has the knowledge to do this but will need the resources (time and money) to
support this ongoing mission.
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APPENDIX A
Source Code of selected pages in the Lessons Learned System
Table of Code
Schema.ini
Form.htm
Confirmation.htm
Process1.asp
Process2.asp
Display.asp
Login.asp
Login_validate.asp
Login_check.asp
Database_editor.asp
Detail.asp
Delete.asp
Update.asp
Results_page.asp

71
73
78
79
81
83
89
91
92
93
117
129
141
144
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Schema.ini
[form_results.txt]
ColNameHeader=True
Format=CSVDelimited
MaxScanRows=25
CharacterSet=OEM
Col1=key1 Char Width 255
Col2=key2 Char Width 255
Col3=key3 Char Width 255
Col4=comm_title Char Width 255
Col5=lls_ty Char Width 255
Col6=specs Char Width 255
Col7=d_num Char Width 255
Col8=reference_num Char Width 255
Col9=name Char Width 255
Col10=user_email Char Width 255
Col11=district_num Char Width 255
Col12=lls Char Width 255
Col13=issue Char Width 255
Col14=fix1 Char Width 255
Col15=c_order Char Width 255
Col16=cost_imp Char Width 255
Col17= quality_imp Char Width 255
Col18=schedule_imp Char Width 255
Col19=attach Char Width 255
Col20=resolved Char Width 255
Col21=followup Char Width 255
Col22=Timestamp2 Char Width 255
[form_results2.txt]
ColNameHeader=True
Format=CSVDelimited
MaxScanRows=25
CharacterSet=OEM
Col1=District Char Width 255
Col2=County Char Width 255
Col3=Route Char Width 255
Col4=TypeofProject Char Width 255
Col5=Designer Char Width 255
Col6=ItemNumber Char Width 255
Col7=ProjectNumber1 Char Width 255
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Col8=ProjectNumber2 Char Width 255
Col9=FederalNumber1 Char Width 255
Col10=FederalNumber2 Char Width 255
Col11=ReviewType Char Width 255
Col12=ReviewDate Char Width 255
Col13=Attendees Char Width 255
Col14=OtherComments Char Width 255
Col15=Comment Char Width 255
Col16= Keywords Char Width 255
Col17=SpecificationConditions Char Width 255
Col18=DisciplineArea Char Width 255
Col19=Attachment1 Char Width 255
Col20=Requiresfollowup Char Width 255
Col21=Anticipatedfollowupdate Char Width 255
Col22=FollowupCompleted Char Width 255
Col23=Followupcompletedate Char Width 255
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Form.htm
<% Response.Buffer = True %>
<html>
<head>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>new LLDB</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
<meta name="Microsoft Theme" content="radial 111, default">
<meta name="Microsoft Border" content="tlb, default">
</head>
<body><table width="100%" align=left>
<tr>
<td width="50%">
<p dir="ltr">
<b><font size=+3 color="#000080"> Submission Form </font></b></td>
<td width="50%" align=right><table>
<tr>
<td><a target="_top" href="form1_interface/Results/results_page.asp">Results
Page</a> |
Submission Form
| <a target="_top" href="form1_interface/Results/editor/database_editor.asp">Database
Editor</a> </td>
</tr>
</table></td>
</tr>
</table>
<p>
<br clear="all">
<hr>
<p>
<form METHOD="POST" action="--WEBBOT-SELF--" name="FrontPage_Form1"
enctype="multipart/form-data">
<!--webbot bot="FileUpload" u-file="_private/form_results.txt" s-format="TEXT/CSV"
s-label-fields="TRUE" b-reverse-chronology="FALSE" s-email-format="TEXT/PRE" semail-address="pgoodrum@engr.uky.edu" b-email-label-fields="TRUE" sdestination="Files/" s-category s-assignedto s-reviewstatus b-process-metainfo="FALSE"
s-builtin-fields u-confirmation-url="confirmation.htm" startspan --><input
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TYPE="hidden" NAME="VTI-GROUP" VALUE="0"><input TYPE="hidden"
NAME="_charset_" VALUE="windows-1252"><!--webbot bot="FileUpload" endspan ichecksum="58985" -->
<p><b>Key Word 1</b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="key1" s-data-type="String" bvalue-required="False" i-maximum-length="255" --><input name="key1" size="64"
value="N/A" maxlength="255"><br>
</p>
<p><b>Key Word 2&nbsp;&nbsp;&nbsp; </b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="key2" s-data-type="String" bvalue-required="False" i-maximum-length="255" --><input name="key2" size="64"
value="N/A" maxlength="255"><br>
</p>
<p><b>Key Word 3</b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="key3" s-data-type="String" bvalue-required="False" i-maximum-length="255" --><input name="key3" size="64"
value="N/A" maxlength="255"><br>
</p>
<p><b>Work Type </b>
<select size="1" name="lls_ty">
<option>Geotechnical</option>
<option>General</option>
<option>Earth Work</option>
<option>Aggregate Case Courses</option>
<option>Asphalt Pavements</option>
<option>PCC Pavement</option>
<option>Structures and Concrete</option>
<option>Roadside Construction</option>
<option>Materials</option>
<option>Traffic</option>
<option>Existing Utilities</option>
<option>New Utilities</option>
</select></p>
<p><b>Comment Title&nbsp;&nbsp;&nbsp; </b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="comm_title" s-data-type="String"
b-value-required="False" i-maximum-length="0" --><textarea rows="10"
name="comm_title" cols="64">N/A</textarea><br>
</p>
<p><br>
&nbsp;<b>Specification Number&nbsp;&nbsp;&nbsp; </b><br>
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&nbsp;<!--webbot bot="Validation" s-display-name="specs" s-data-type="String" bvalue-required="False" i-maximum-length="255" --><input name="specs" size="64"
value="N/A" maxlength="255"><br>
</p>
<p><b>Reference Number (PCN, Mars#, Project ID..)</b>
<input type="text" name="reference_num" size="20" value="N/A"></p>
<p><b>Drawing Number (If Applicable)</b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="d_num" s-data-type="String" bvalue-required="False" i-maximum-length="255" --><input name="d_num" size="64"
value="N/A" maxlength="255"><br>
</p>
<p><b>Submitter Name</b><br>
<!--webbot bot="Validation" s-data-type="String" b-value-required="TRUE" iminimum-length="5" --><input type="text" name="name" size="20" value="N/A"></p>
<p><b>Submitter Email Address</b></p>
<p>
<!--webbot bot="Validation" s-data-type="String" b-value-required="TRUE" iminimum-length="5" --><input type="text" name="user_email" size="20"
value="N/A"><br>
&nbsp;</p>
<p><b>Location of Lessons Learned (Select District No. or Central Office)&nbsp;
<select size="1" name="district_num">
<option selected>1</option>
<option>2</option>
<option>3</option>
<option>4</option>
<option>5</option>
<option>6</option>
<option>7</option>
<option>8</option>
<option>9</option>
<option>10</option>
<option>11</option>
<option>12</option>
<option>Central Office</option>
</select></b><br>
</p>
<p><b>Lessons Learned Statement</b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="lls" s-data-type="String" b-valuerequired="False" i-maximum-length="0" --><textarea rows="10" name="lls"
cols="64">N/A</textarea><br>
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</p>
<p><b>Issue</b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="issue" s-data-type="String" bvalue-required="False" i-maximum-length="0" --><textarea rows="10" name="issue"
cols="64">N/A</textarea><br>
</p>
<p><b>Suggested Solution</b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="fix" s-data-type="String" b-valuerequired="False" i-maximum-length="0" --><textarea rows="10" name="fix1"
cols="64">N/A</textarea><br>
</p>
<p><b>Change Order Number</b><br>
&nbsp;<!--webbot bot="Validation" s-display-name="c_order" s-data-type="String" bvalue-required="False" i-maximum-length="255" --><input name="c_order" size="64"
value="N/A" maxlength="255"><br>
</p>
<p><b>Cost Impact (1-5), 5 having the highest impact</b><br>
<select size="1" name="cost_imp"> <option>1</option>
<option>2</option>
<option>3</option>
<option>4</option>
<option>5</option>
</select>
<br>
</p>
<p><b>Quality Impact (1-5), 5 having the highest impact</b><br>
<select size="1" name="quality_imp">
<option>1</option>
<option>2</option>
<option>3</option>
<option>4</option>
<option>5</option>
</select>
<br>
</p>
<p><b>Schedule Impact (1-5), 5 having the highest impact</b><br>
<select size="1" name="schedule_imp">
<option>1</option>
<option>2</option>
<option>3</option>
<option>4</option>
<option>5</option>
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</select>
<br>
</p>
<p><b>Attachment
<input type="file" name="attach" size="90" value="&lt;none selected at this
time&gt;"></b></p>
<p><b>Entry Date (mm/dd/yyyy)
<input type="text" name="Timestamp2" size="20" value="11/22/3333"></b><br>
</p>
<p><input type="submit" value=" OK

"><input type="reset" value=" Reset "></p>

</form>
</body>
</html>
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Confirmation.htm

<html>
<meta http-equiv="refresh" content="0; url=../../process1.asp">
</html>

78

Process1.asp
<html>
<%
'//////////////////////////////////////////////////////////
'// The first two lines of code are calling the connection
'// object for the text file that is stored in the
'// global.asa file.
'//////////////////////////////////////////////////////////
Set Conn = Server.CreateObject("ADODB.Connection")
Conn.Open Application("text_ConnectionString")
'//////////////////////////////////////////////////////////
'// Next you create a record set object, execute the
'// database connection and a SQL query.
'//////////////////////////////////////////////////////////
Set RS = Conn.Execute ("SELECT * From form_results.txt")
'//////////////////////////////////////////////////////////
'// You then use code to loop through the database and
'// select the last record entered.
'//////////////////////////////////////////////////////////
Dim iCnt
Do Until RS.EOF
iCnt = iCnt + 1
key1 = RS("key1")
key2 = RS("key2")
key3 = RS("key3")
comm_title = RS("comm_title")
lls_ty = RS("lls_ty")
specs = RS("specs")
d_num = RS("d_num")
name = RS("name")
user_email = RS("user_email")
district_num = RS("district_num")
lls = RS("lls")
issue = RS("issue")
fix1 = RS("fix1")
c_order = RS("c_order")
cost_imp = RS("cost_imp")
quality_imp = RS("quality_imp")
schedule_imp = RS("schedule_imp")
attach = RS("attach")
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RS.MoveNext
Loop
'//////////////////////////////////////////////////////////
'// Close the record set and the connection.
'//////////////////////////////////////////////////////////
RS.Close
Conn.Close
%>
<form method="POST" action="../Process2.asp">
<p><input type="text" name="key1" size="20" value="<%=key1%>"></p>
<p><input type="text" name="key2" size="20" value="<%=key2%>"></p>
<p><input type="text" name="key3" size="20" value="<%=key3%>"></p>
<p><input type="text" name="comm_title" size="20"
value="<%=comm_title%>"></p>
<p><input type="text" name="lls_ty" size="20" value="<%=lls_ty%>"></p>
<p><input type="text" name="specs" size="20" value="<%=specs%>"></p>
<p><input type="text" name="d_num" size="20" value="<%=d_num%>"></p>
<p><input type="text" name="name" size="20" value="<%=name%>"></p>
<p><input type="text" name="user_email" size="20" value="<%=user_email%>"></p>
<p><input type="text" name="district_num" size="20"
value="<%=district_num%>"></p>
<p><input type="text" name="user_email" size="20" value="<%=d_num%>"></p>
<p><input type="text" name="district_num" size="20" value="<%=d_num%>"></p>
<p><input type="text" name="lls" size="20" value="<%=lls%>"></p>
<p><input type="text" name="issue" size="20" value="<%=issue%>"></p>
<p><input type="text" name="fix1" size="20" value="<%=fix1%>"></p>
<p><input type="text" name="c_order" size="20" value="<%=c_order%>"></p>
<p><input type="text" name="cost_imp" size="20" value="<%=cost_imp%>"></p>
<p><input type="text" name="quality_imp" size="20"
value="<%=quality_imp%>"></p>
<p><input type="text" name="schedule_imp" size="20"
value="<%=schedule_imp%>"></p>
<p>¡¡</p>
<p>¡¡</p>
<p><input type="submit" value="Submit" name="B1"><input type="reset"
value="Reset" name="B2"></p>
<input type="hidden" name="attach" value="<%=attach%>">
</form>

</html>
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Process2.asp
<html>
<head>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
<% ' FP_ASP -- ASP Automatically generated by a Frontpage Component. Do not Edit.
FP_CharSet = "windows-1252"
FP_CodePage = 1252 %>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>New Page 1</title>
<meta name="Microsoft Theme" content="radial 111, default">
<meta name="Microsoft Border" content="tlb, default">
</head>
<body>
<!--webbot bot="DatabaseRegionStart" s-columnnames s-columntypes sdataconnection="form1" b-tableformat="FALSE" b-menuformat="FALSE" smenuchoice s-menuvalue b-tableborder="TRUE" b-tableexpand="TRUE" btableheader="TRUE" b-listlabels="FALSE" b-listseparator="FALSE" i-listformat="0" bmakeform="FALSE" s-recordsource s-displaycolumns s-criteria s-order s-sql="INSERT
INTO Results (key1, key2, key3, comm_title, dog, specs, d_num, name, attach, lls, issue,
fix, c_order, cost_imp, quality_imp, schedule_imp) VALUES ('::key1::', '::key2::',
'::key3::', '::comm_title::', '::dog::', '::specs::', '::d_num::', '::name::', '::attach::', '::lls::',
'::issue::', '::fix::', '::c_order::', '::cost_imp::', '::quality_imp::', '::schedule_imp::')" bprocedure="FALSE" clientside suggestedext="asp" sdefaultfields="key1=&amp;amp;key2=&amp;amp;key3=&amp;amp;comm_title=&amp;
amp;dog=&amp;amp;specs=&amp;amp;d_num=&amp;amp;name=&amp;amp;attach=&
amp;amp;lls=&amp;amp;issue=&amp;amp;fix=&amp;amp;c_order=&amp;amp;cost_im
p=&amp;amp;quality_imp=&amp;amp;schedule_imp=" s-norecordsfound="Your
Lessons Learned Statement has been accepted!" i-maxrecords="256" i-groupsize="0"
botid="0" u-dblib="../_fpclass/fpdblib.inc" u-dbrgn1="../_fpclass/fpdbrgn1.inc" udbrgn2="../_fpclass/fpdbrgn2.inc" tag="BODY" preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the start of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" startspan bWasTableFormat="FALSE" --><!--#include file="../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
</SCRIPT>
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<% end if %>
<%
fp_sQry="INSERT INTO Results (key1, key2, key3, comm_title, dog, specs, d_num,
name, attach, lls, issue, fix, c_order, cost_imp, quality_imp, schedule_imp) VALUES
('::key1::', '::key2::', '::key3::', '::comm_title::', '::dog::', '::specs::', '::d_num::', '::name::',
'::attach::', '::lls::', '::issue::', '::fix::', '::c_order::', '::cost_imp::', '::quality_imp::',
'::schedule_imp::')"
fp_sDefault="key1=&key2=&key3=&comm_title=&dog=&specs=&d_num=&name=&a
ttach=&lls=&issue=&fix=&c_order=&cost_imp=&quality_imp=&schedule_imp="
fp_sNoRecords="Your Lessons Learned Statement has been accepted!"
fp_sDataConn="form1"
fp_iMaxRecords=256
fp_iCommandType=1
fp_iPageSize=0
fp_fTableFormat=False
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=16
fp_fCustomQuery=True
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="11586" --><!--webbot
bot="DatabaseRegionEnd" b-tableformat="FALSE" b-menuformat="FALSE" udbrgn2="../_fpclass/fpdbrgn2.inc" i-groupsize="0" clientside tag="BODY"
preview="&lt;table border=0 width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td
bgcolor=&quot;#FFFF00&quot; align=&quot;left&quot;&gt;&lt;font
color=&quot;#000000&quot;&gt;This is the end of a Database Results
region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" startspan --><!--#include
file="../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="56926" --></body></html>
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Display.asp
<html>
<head>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
<% ' FP_ASP -- ASP Automatically generated by a Frontpage Component. Do not Edit.
FP_CharSet = "windows-1252"
FP_CodePage = 1252 %>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>ID</title>
<meta name="Microsoft Theme" content="radial 111, default">
<meta name="Microsoft Border" content="tlb, default">
</head>
<body>
<!--webbot bot="DatabaseRegionStart" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" scolumntypes="3,202,202,202,203,202,202,202,202,203,203,203,202,202,202,202,202,20
2,202,202,135" s-dataconnection="form1" b-tableformat="FALSE" bmenuformat="FALSE" s-menuchoice s-menuvalue b-tableborder="TRUE" btableexpand="TRUE" b-tableheader="TRUE" b-listlabels="TRUE" blistseparator="TRUE" i-listformat="0" b-makeform="TRUE" s-recordsource="Results"
sdisplaycolumns="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_o
rder,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Bro
wser_type,Timestamp" s-criteria s-order s-sql="SELECT * FROM Results" bprocedure="FALSE" clientside suggestedext="asp" s-defaultfields snorecordsfound="No records returned." i-maxrecords="256" i-groupsize="1" botid="0"
u-dblib="../_fpclass/fpdblib.inc" u-dbrgn1="../_fpclass/fpdbrgn1.inc" udbrgn2="../_fpclass/fpdbrgn2.inc" tag="BODY" preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the start of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" startspan -><!--#include file="../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
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</SCRIPT>
<% end if %>
<%
fp_sQry="SELECT * FROM Results"
fp_sDefault=""
fp_sNoRecords="No records returned."
fp_sDataConn="form1"
fp_iMaxRecords=256
fp_iCommandType=1
fp_iPageSize=1
fp_fTableFormat=False
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=21
fp_fCustomQuery=False
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="54193" -><p><b>ID:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="ID" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ID&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"ID")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="62813" --></p>
<p><b>key1:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="key1" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;key1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"key1")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="6176" --></p>
<p><b>key2:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
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ser_type,Timestamp" s-column="key2" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;key2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"key2")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="6178" --></p>
<p><b>key3:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="key3" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;key3&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"key3")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="6180" --></p>
<p><b>comm_title:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="comm_title" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;comm_title&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"comm_title")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="31312" --></p>
<p><b>dog:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="dog" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;dog&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"dog")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="5372" --></p>
<p><b>specs:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="specs" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;specs&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"specs")%><!--webbot bot="DatabaseResultColumn" endspan
i-checksum="11676" --></p>
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<p><b>d_num:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="d_num" b-tableformat="FALSE" b-hashtml="FALSE"
b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;d_num&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"d_num")%><!--webbot bot="DatabaseResultColumn" endspan
i-checksum="8561" --></p>
<p><b>name:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="name" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;name&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"name")%><!--webbot bot="DatabaseResultColumn" endspan
i-checksum="5948" --></p>
<p><b>lls:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="lls" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;lls&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"lls")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="5512" --></p>
<p><b>issue:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="issue" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;issue&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"issue")%><!--webbot bot="DatabaseResultColumn" endspan
i-checksum="11414" --></p>
<p><b>fix:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="fix" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;-
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1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;fix&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"fix")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="4749" --></p>
<p><b>c_order:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="c_order" b-tableformat="FALSE" b-hashtml="FALSE"
b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;c_order&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"c_order")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="13518" --></p>
<p><b>cost_imp:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="cost_imp" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;cost_imp&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"cost_imp")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="18165" --></p>
<p><b>quality_imp:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="quality_imp" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;quality_imp&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"quality_imp")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="34290" --></p>
<p><b>schedule_imp:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="schedule_imp" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;schedule_imp&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"schedule_imp")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="32668" --></p>
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<p><b>attach:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,key1,key2,key3,comm_title,dog,specs,d_num,name,lls,issue,fix,c_ord
er,cost_imp,quality_imp,schedule_imp,attach,Remote_computer_name,User_name,Brow
ser_type,Timestamp" s-column="attach" b-tableformat="FALSE" b-hashtml="FALSE"
b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;attach&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"attach")%><!--webbot bot="DatabaseResultColumn" endspan
i-checksum="17895" --></p>
<hr>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="FALSE" bmenuformat="FALSE" u-dbrgn2="../_fpclass/fpdbrgn2.inc" i-groupsize="1" clientside
tag="BODY" preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;TR&gt;&lt;TD
ALIGN=LEFT VALIGN=MIDDLE&gt;&lt;NOBR&gt;&lt;INPUT TYPE=Button
VALUE=&quot; |&lt; &quot;&gt;&lt;INPUT TYPE=Button VALUE=&quot; &lt;
&quot;&gt;&lt;INPUT TYPE=Button VALUE=&quot; &gt; &quot;&gt;&lt;INPUT
TYPE=Button VALUE=&quot; &gt;| &quot;&gt;
[1/1]&lt;/NOBR&gt;&lt;BR&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" startspan --><!-#include file="../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="56926" --></body></html>
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Login.asp
<html>
<head>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>Results -- Login</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
</head>
<body bgcolor="#FFFFFF">
<table width="100%" align=left>
<tr>
<td width="50%">
<b><font size=+3 color="#000080"> Database Editor Login </font></b>
</td>
<td width="50%" align=right>
<table>
<tr>
<td>
<a href="../results_page.asp" target="_top">Results Page</a> |
<a href="../submission_form.asp" target="_top">Submission Form</a> |
Database Editor
</td>
</tr>
</table>
</td>
</tr>
</table>
<br clear=all>
<hr>
<FORM ACTION="Login_Validate.asp" METHOD="post">
<p>
&nbsp;<h3>Database Editor Login</h3>
<br>
<p>
<TABLE BORDER=0>
<TR>
<TD ALIGN="right">Username:</TD>
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<TD><INPUT TYPE="text" NAME="login" size="10"
VALUE='<%=Request.Cookies("ADMIN")("login")%>'></INPUT></TD>
</TR>
<TR>
<TD ALIGN="right">Password:</TD>
<TD><INPUT TYPE="password" NAME="password" size="10"
VALUE='<%=Request.Cookies("ADMIN")("pass")%>'></INPUT></TD>
</TR>
<TR>
<TD>
&nbsp;
</TD>
<TD>
&nbsp;
</TD>
</TR>
<TR>
<TD align="left">
<INPUT TYPE="submit" VALUE="Login"></INPUT>
</TD>
<TD>
</TD>
</TR>
</TABLE>
</FORM>
<p><!--webbot bot="PurpleText" PREVIEW="You may change your Database Editor
username and password by editing the file:
KYTCnewDB_interface/Results/editor/login.asa" --></p>
</body>
</html>
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Login_validate.asp

<!--#include file="login.asa"-->
<%
' if any of the variables do not match, create error message
if Request.Form("login") <> Username or Request.Form("password") <> Password then
MsgErr = "<h3>Authorization Failed.</h3>" & "<br>" & "<a href=login.asp>Please
try again.</a>"
Response.Write MsgErr
' if correct, set cookie on workstation and proceed
Else
Response.Cookies ("ADMIN")("pass") = Request.Form("password")
Response.Cookies ("ADMIN")("login") = Request.Form("login")
' cookie expiration (can be changed) we don't use this field here because we only
' want the cookie to exist for this session
'
Response.Cookies ("ADMIN").Expires = DATE + 1
' redirect to default page.
Response.Redirect "database_editor.asp"
End if
%>
<body bgcolor="#FFFFFF">
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Login_check.asp
<!--#include file="login.asa"-->
<%
' Security check for cookie on local workstation vs. login and password
' if cookie do not match, redirect user
If Request.Cookies("ADMIN")("login") <> Username or
Request.Cookies("ADMIN")("pass") <> Password Then
' redirect user to login page
Response.Redirect"login.asp"
End If
' End security check, proceed with browsing
%>
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Database_editor.asp – Top Screen

<!--#include File='Login_Check.asp'-->
<html>
<head>
<% ' FP_ASP -- ASP Automatically generated by a Frontpage Component. Do not Edit.
FP_CharSet = "windows-1252"
FP_CodePage = 1252 %>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>Results -- List</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
<meta name="Microsoft Theme" content="radial 111, default">
<meta name="Microsoft Border" content="tlb, default">
</head>
<body>
<script Language="JavaScript"><!-var sAction = "form";
var NoRecordsChecked = true;
function OnClickBtn( el )
{
if( el.name != "form_list" )
{
if( el.value == "Add New Record" )
{
document.form_list.target = "detail";
document.form_list.action = "new.asp";
sAction = "btn"
}
else if( el.value == "Delete Selected Records" )
{
for (i=0;i<document.form_list.elements.length;i++)
{
if (document.form_list.elements[i].checked)
{
NoRecordsChecked = false;
}
}
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if (NoRecordsChecked)
{
sAction = "form";alert("Select the records you wish
to delete and then choose Delete Selected
Records.");
return;
}
document.form_list.target = "detail";
document.form_list.action = "delete.asp";
sAction = "btn"
}
}
else
{
if( sAction != "btn" )
{
document.form_list.target = "_self";
document.form_list.action = "list.asp";
}
sAction = "form";
}
}
-->
</script>
<table width="100%" align=left>
<tr>
<td width="50%">
<font size="+3" color="#000080"><b>Post-Construction </b></font>
<b><font size=+3 color="#000080"> Database Editor </font></b>
</td>
<td width="50%" align=right><table>
<tr>
<td>
<a href="../results_page.asp" target="_top">Results Page</a> |
<a target="_top" href="../../../Form2.htm">Submission Form</a> |
Database Editor </td>
</tr>
</table></td>
</tr>
</table>
<br clear=all>
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<form name="form_list" target="_self" action="list.asp" method="POST"
OnClick="OnClickBtn(this)">
<table>
<td>
<p>&nbsp;</p>
</td>
<td>
<p>
<input name="btnAction" type="submit" value="Delete Selected Records"
OnClick="OnClickBtn(this)" style="font-family: Arial; font-weight: bold">&nbsp;
<applet code="fphover.class" codebase="../../../" width="160" height="22">
<param name="color" value="#008000">
<param name="hovercolor" value="#008000">
<param name="bgcolor" value="#000000">
<param name="url" valuetype="ref" value="../../../Form2.htm">
<param name="effect" value="bevelIn">
<param name="text" value="Add New Record">
<param name="font" value="Helvetica">
<param name="fontstyle" value="bold">
<param name="fontsize" value="13">
<param name="textcolor" value="#FFFFFF">
</applet></p>
</td>
</table><hr><table border="0">
<thead>
<tr>
<td></td>
<td bgcolor="black"><font color="white" size="2"><b>ID</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>District</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>County</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Route</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Type of
Project</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Designer</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Item Number</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Project Number
1</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Project Number
2</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Federal Number
1</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Federal Number
2</b></font></td>
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<td bgcolor="black"><font color="white" size="2"><b>Review Type</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Review Date</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Keywords</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Specification
Conditions</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Discipline
Area</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Attachment</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Requires follow
up</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Anticipated follow up
date</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Follow up
completed</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Follow up complete
date</b></font></td>
</tr>
</thead>
<tbody>
<!--webbot bot="DatabaseRegionStart" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,Ke
ywords,SpecificationConditions,DisciplineArea,Attachment1,Requiresfollowup,Anticipat
edfollowupdate,Followupcompleted,Followupcompletedate," scolumntypes="3,202,202,202,202,202,202,202,202,202,202,202,202,202,202,202,202,11
,202,11,202," s-dataconnection="KYTCnewDB" b-tableformat="TRUE" bmenuformat="FALSE" s-menuchoice s-menuvalue b-tableborder="FALSE" btableexpand="FALSE" b-tableheader="TRUE" b-listlabels="TRUE" blistseparator="TRUE" i-ListFormat="0" b-makeform="TRUE" sRecordSource="Results" sdisplaycolumns="ID,District,County,Route,TypeofProject,Designer,ItemNumber,Project
Number1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,
Attendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,
Attachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupc
ompletedate" s-criteria s-order s-sql="SELECT * FROM Results ORDER BY ID ASC"
b-procedure="FALSE" clientside SuggestedExt="asp" s-DefaultFields sNoRecordsFound="No records returned." i-MaxRecords="500" i-GroupSize="6" udblib="../../../_fpclass/fpdblib.inc" u-dbrgn1="../../../_fpclass/fpdbrgn1.inc" udbrgn2="../../../_fpclass/fpdbrgn2.inc" Tag="TBODY" startspan BOTID="0"
preview="&lt;tr&gt;&lt;td colspan=64 bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot; width=&quot;100%&quot;&gt;&lt;font
color=&quot;#000000&quot;&gt;This is the start of a Database Results
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region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;" --><!--#include
file="../../../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
</SCRIPT>
<% end if %>
<%
fp_sQry="SELECT * FROM Results ORDER BY ID ASC"
fp_sDefault=""
fp_sNoRecords="<tr><td colspan=24 align=left width=""100%"">No records
returned.</td></tr>"
fp_sDataConn="KYTCnewDB"
fp_iMaxRecords=500
fp_iCommandType=1
fp_iPageSize=6
fp_fTableFormat=True
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=24
fp_fCustomQuery=False
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../../../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="33985" -->
<tr>
<td><input type="checkbox" name="<%=FP_FieldURL(fp_rs,"ID")%>"
value="ON"></td>
<td><a href="detail.asp?ID=<%=FP_FieldURL(fp_rs,"ID")%>" target="detail">
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ID" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;-
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1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ID&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"ID")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="62813" --></a></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="District" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;District&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"District")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15457" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="County" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;County&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"County")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15566" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Route" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Route&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"Route")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="9430" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
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tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="TypeofProject" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;TypeofProject&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"TypeofProject")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="38022" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Designer" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Designer&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Designer")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="14887" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ItemNumber" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ItemNumber&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ItemNumber")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="30924" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --
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><%=FP_FieldVal(fp_rs,"ProjectNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43472" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ProjectNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43480" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41055" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41063" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
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tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewType" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewType&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewType")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="29073" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewDate" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewDate&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewDate")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="28305" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Keywords" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Keywords&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Keywords")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15449" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="SpecificationConditions" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;SpecificationConditions&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --
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><%=FP_FieldVal(fp_rs,"SpecificationConditions")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3131" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="DisciplineArea" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;DisciplineArea&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"DisciplineArea")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="41251" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attachment1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Attachment1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Attachment1")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="32120" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Requiresfollowup" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Requiresfollowup&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Requiresfollowup")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43789" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
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tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Anticipatedfollowupdate" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Anticipatedfollowupdate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Anticipatedfollowupdate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3893" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompleted" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompleted&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompleted")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="47325" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompletedate" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompletedate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompletedate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="58384" --></td>
</tr>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="TRUE" bmenuformat="FALSE" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc" i-groupsize="5"
clientside Tag="TBODY" startspan preview="&lt;tr&gt;&lt;td colspan=64
bgcolor=&quot;#FFFF00&quot; align=&quot;left&quot;
width=&quot;100%&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end
of a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;TR&gt;&lt;TD
ALIGN=LEFT VALIGN=MIDDLE COLSPAN=64&gt;&lt;NOBR&gt;&lt;INPUT
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TYPE=Button VALUE=&quot; |&lt; &quot;&gt;&lt;INPUT TYPE=Button
VALUE=&quot; &lt; &quot;&gt;&lt;INPUT TYPE=Button VALUE=&quot; &gt;
&quot;&gt;&lt;INPUT TYPE=Button VALUE=&quot; &gt;| &quot;&gt;
[1/5]&lt;/NOBR&gt;&lt;BR&gt;&lt;/td&gt;&lt;/tr&gt;" --><!--#include
file="../../../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="9297" -->
</tbody>
</table>
</form>
</body>
</html>

104

Database_editor.asp – Bottom Screen
<!--#include File='Login_Check.asp'-->
<html>
<head>
<% ' FP_ASP -- ASP Automatically generated by a Frontpage Component. Do not Edit.
FP_CharSet = "windows-1252"
FP_CodePage = 1252 %>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>Results -- Home</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
<meta name="Microsoft Theme" content="radial 111, default">
<meta name="Microsoft Border" content="tlb, default">
</head>
<body>
<!--webbot bot="PurpleText" PREVIEW="-Important- If you modify this Database
Results region using the Database Results Wizard, then your Database Editor will no
longer work. If you accidentally open the Database Results Wizard, simply click Cancel
to exit without regenerating the Database Results region." -->
<!--webbot bot="DatabaseRegionStart" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" scolumntypes="3,202,202,202,202,202,202,202,202,202,202,202,202,203,203,203,202,20
2,202,202,11,202,11,202" s-dataconnection="KYTCnewDB" b-tableformat="FALSE" bmenuformat="FALSE" s-menuchoice s-menuvalue b-tableborder="TRUE" btableexpand="TRUE" b-tableheader="TRUE" b-listlabels="TRUE" blistseparator="FALSE" i-ListFormat="5" b-makeform="FALSE" sRecordSource="Results" sdisplaycolumns="ID,District,County,Route,TypeofProject,Designer,ItemNumber,Project
Number1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,
Attendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,
Attachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupc
ompletedate" s-criteria="{ID} EQ {ID} +" s-order s-sql="SELECT * FROM Results
WHERE ID = ::ID::" b-procedure="FALSE" clientside SuggestedExt="asp" sDefaultFields="ID=0" s-NoRecordsFound="No records returned." i-MaxRecords="1" iGroupSize="0" u-dblib="../../../_fpclass/fpdblib.inc" udbrgn1="../../../_fpclass/fpdbrgn1.inc" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc"
Tag="BODY" startspan BOTID="0" preview="&lt;table border=0
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width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the start of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!-#include file="../../../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
</SCRIPT>
<% end if %>
<%
fp_sQry="SELECT * FROM Results WHERE ID = ::ID::"
fp_sDefault="ID=0"
fp_sNoRecords="No records returned."
fp_sDataConn="KYTCnewDB"
fp_iMaxRecords=1
fp_iCommandType=1
fp_iPageSize=0
fp_fTableFormat=False
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=24
fp_fCustomQuery=False
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../../../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="16918" --> <table
BORDER=0>
<tr>
<td><b><font size="2">ID:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ID" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
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startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ID&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"ID")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="62813" --></td>
</tr><tr>
<td><b><font size="2">District:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="District" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;District&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"District")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15457" --></td>
</tr><tr>
<td><b><font size="2">County:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="County" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;County&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"County")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15566" --></td>
</tr><tr>
<td><b><font size="2">Route:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
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umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Route" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Route&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"Route")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="9430" --></td>
</tr><tr>
<td><b><font size="2">Type of Project:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="TypeofProject" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;TypeofProject&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"TypeofProject")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="38022" --></td>
</tr><tr>
<td><b><font size="2">Designer:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Designer" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Designer&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Designer")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="14887" --></td>
</tr><tr>
<td><b><font size="2">Item Number:</font></b></td>
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<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ItemNumber" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ItemNumber&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ItemNumber")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="30924" --></td>
</tr><tr>
<td><b><font size="2">Project Number 1:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ProjectNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43472" --></td>
</tr><tr>
<td><b><font size="2">Project Number 2:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --
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><%=FP_FieldVal(fp_rs,"ProjectNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43480" --></td>
</tr><tr>
<td><b><font size="2">Federal Number 1:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41055" --></td>
</tr><tr>
<td><b><font size="2">Federal Number 2:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41063" --></td>
</tr><tr>
<td><b><font size="2">Review Type:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
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tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewType" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewType&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewType")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="29073" --></td>
</tr><tr>
<td><b><font size="2">Review Date:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewDate" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewDate&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewDate")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="28305" --></td>
</tr><tr>
<td><b><font size="2">Attendees:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attendees" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Attendees&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Attendees")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="20630" --></td>
</tr><tr>
<td><b><font size="2">Other Comments:</font></b></td>
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<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="OtherComments" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;OtherComments&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"OtherComments")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="36393" --></td>
</tr><tr>
<td><b><font size="2">Comment:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Comment" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Comment&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Comment")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="13614" --></td>
</tr><tr>
<td><b><font size="2">Keywords:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Keywords" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Keywords&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Keywords")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15449" --></td>
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</tr><tr>
<td><b><font size="2">Specification Conditions:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="SpecificationConditions" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;SpecificationConditions&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"SpecificationConditions")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3131" --></td>
</tr><tr>
<td><b><font size="2">Discipline Area:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="DisciplineArea" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;DisciplineArea&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"DisciplineArea")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="41251" --></td>
</tr><tr>
<td><b><font size="2">Attachment:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attachment1" b-tableformat="TRUE" b-hasHTML="FALSE"

113

clientside startspan b-makelink="TRUE" b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;&lt;a
href=&quot;.&quot;&gt;Attachment1&lt;/a&gt;&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%="<a href=""" &
FP_FieldLink(fp_rs,"Attachment1") & """>" & FP_FieldVal(fp_rs,"Attachment1") &
"</a>"%><!--webbot bot="DatabaseResultColumn" endspan i-checksum="47761" -></td>
</tr><tr>
<td><b><font size="2">Requires follow up:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Requiresfollowup" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Requiresfollowup&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Requiresfollowup")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43789" --></td>
</tr><tr>
<td><b><font size="2">Anticipated follow up date:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Anticipatedfollowupdate" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Anticipatedfollowupdate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Anticipatedfollowupdate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3893" --></td>
</tr><tr>
<td><b><font size="2">Follow up completed:</font></b></td>
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<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompleted" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompleted&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompleted")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="47325" --></td>
</tr><tr>
<td><b><font size="2">Follow up complete date:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompletedate" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompletedate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompletedate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="58384" --></td>
</tr>
<tr><td><table>
<tr>
<td>
<form method="POST"
action="edit.asp?ID=<%=FP_FieldURL(fp_rs,"ID")%>">
<p><input type="submit" value=" Edit " name="B1"></p>
</form>
</td>
<td>
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<form method="POST"
action="delete.asp?ID=<%=FP_FieldURL(fp_rs,"ID")%>">
<p><input type="submit" value="Delete" name="B1"></p>
</form>
</td>
</tr>
</table></td></tr>
</table>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="FALSE" bmenuformat="FALSE" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc" i-groupsize="0"
clientside Tag="BODY" startspan preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!-#include file="../../../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="9297" --> </body>
</html>
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Detail.asp
<!--#include File='Login_Check.asp'-->
<html>
<head>
<% ' FP_ASP -- ASP Automatically generated by a Frontpage Component. Do not Edit.
FP_CharSet = "windows-1252"
FP_CodePage = 1252 %>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>Results -- Home</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
<meta name="Microsoft Theme" content="radial 111, default">
<meta name="Microsoft Border" content="tlb, default">
</head>
<body>
<!--webbot bot="PurpleText" PREVIEW="-Important- If you modify this Database
Results region using the Database Results Wizard, then your Database Editor will no
longer work. If you accidentally open the Database Results Wizard, simply click Cancel
to exit without regenerating the Database Results region." -->
<!--webbot bot="DatabaseRegionStart" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" scolumntypes="3,202,202,202,202,202,202,202,202,202,202,202,202,203,203,203,202,20
2,202,202,11,202,11,202" s-dataconnection="KYTCnewDB" b-tableformat="FALSE" bmenuformat="FALSE" s-menuchoice s-menuvalue b-tableborder="TRUE" btableexpand="TRUE" b-tableheader="TRUE" b-listlabels="TRUE" blistseparator="FALSE" i-ListFormat="5" b-makeform="FALSE" sRecordSource="Results" sdisplaycolumns="ID,District,County,Route,TypeofProject,Designer,ItemNumber,Project
Number1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,
Attendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,
Attachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupc
ompletedate" s-criteria="{ID} EQ {ID} +" s-order s-sql="SELECT * FROM Results
WHERE ID = ::ID::" b-procedure="FALSE" clientside SuggestedExt="asp" sDefaultFields="ID=0" s-NoRecordsFound="No records returned." i-MaxRecords="1" iGroupSize="0" u-dblib="../../../_fpclass/fpdblib.inc" udbrgn1="../../../_fpclass/fpdbrgn1.inc" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc"
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Tag="BODY" startspan BOTID="0" preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the start of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!-#include file="../../../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
</SCRIPT>
<% end if %>
<%
fp_sQry="SELECT * FROM Results WHERE ID = ::ID::"
fp_sDefault="ID=0"
fp_sNoRecords="No records returned."
fp_sDataConn="KYTCnewDB"
fp_iMaxRecords=1
fp_iCommandType=1
fp_iPageSize=0
fp_fTableFormat=False
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=24
fp_fCustomQuery=False
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../../../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="16918" --> <table
BORDER=0>
<tr>
<td><b><font size="2">ID:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ID" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
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startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ID&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"ID")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="62813" --></td>
</tr><tr>
<td><b><font size="2">District:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="District" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;District&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"District")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15457" --></td>
</tr><tr>
<td><b><font size="2">County:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="County" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;County&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"County")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15566" --></td>
</tr><tr>
<td><b><font size="2">Route:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
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umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Route" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Route&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"Route")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="9430" --></td>
</tr><tr>
<td><b><font size="2">Type of Project:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="TypeofProject" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;TypeofProject&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"TypeofProject")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="38022" --></td>
</tr><tr>
<td><b><font size="2">Designer:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Designer" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Designer&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Designer")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="14887" --></td>
</tr><tr>
<td><b><font size="2">Item Number:</font></b></td>
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<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ItemNumber" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ItemNumber&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ItemNumber")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="30924" --></td>
</tr><tr>
<td><b><font size="2">Project Number 1:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ProjectNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43472" --></td>
</tr><tr>
<td><b><font size="2">Project Number 2:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --
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><%=FP_FieldVal(fp_rs,"ProjectNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43480" --></td>
</tr><tr>
<td><b><font size="2">Federal Number 1:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41055" --></td>
</tr><tr>
<td><b><font size="2">Federal Number 2:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41063" --></td>
</tr><tr>
<td><b><font size="2">Review Type:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
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tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewType" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewType&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewType")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="29073" --></td>
</tr><tr>
<td><b><font size="2">Review Date:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewDate" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewDate&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewDate")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="28305" --></td>
</tr><tr>
<td><b><font size="2">Attendees:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attendees" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Attendees&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Attendees")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="20630" --></td>
</tr><tr>
<td><b><font size="2">Other Comments:</font></b></td>
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<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="OtherComments" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;OtherComments&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"OtherComments")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="36393" --></td>
</tr><tr>
<td><b><font size="2">Comment:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Comment" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Comment&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Comment")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="13614" --></td>
</tr><tr>
<td><b><font size="2">Keywords:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Keywords" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Keywords&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Keywords")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15449" --></td>
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</tr><tr>
<td><b><font size="2">Specification Conditions:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="SpecificationConditions" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;SpecificationConditions&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"SpecificationConditions")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3131" --></td>
</tr><tr>
<td><b><font size="2">Discipline Area:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="DisciplineArea" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;DisciplineArea&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"DisciplineArea")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="41251" --></td>
</tr><tr>
<td><b><font size="2">Attachment:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attachment1" b-tableformat="TRUE" b-hasHTML="FALSE"
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clientside startspan b-makelink="TRUE" b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;&lt;a
href=&quot;.&quot;&gt;Attachment1&lt;/a&gt;&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%="<a href=""" &
FP_FieldLink(fp_rs,"Attachment1") & """>" & FP_FieldVal(fp_rs,"Attachment1") &
"</a>"%><!--webbot bot="DatabaseResultColumn" endspan i-checksum="47761" -></td>
</tr><tr>
<td><b><font size="2">Requires follow up:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Requiresfollowup" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Requiresfollowup&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Requiresfollowup")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43789" --></td>
</tr><tr>
<td><b><font size="2">Anticipated follow up date:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Anticipatedfollowupdate" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Anticipatedfollowupdate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Anticipatedfollowupdate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3893" --></td>
</tr><tr>
<td><b><font size="2">Follow up completed:</font></b></td>
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<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompleted" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompleted&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompleted")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="47325" --></td>
</tr><tr>
<td><b><font size="2">Follow up complete date:</font></b></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompletedate" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompletedate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompletedate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="58384" --></td>
</tr>
<tr><td><table>
<tr>
<td>
<form method="POST"
action="edit.asp?ID=<%=FP_FieldURL(fp_rs,"ID")%>">
<p><input type="submit" value=" Edit " name="B1"></p>
</form>
</td>
<td>
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<form method="POST"
action="delete.asp?ID=<%=FP_FieldURL(fp_rs,"ID")%>">
<p><input type="submit" value="Delete" name="B1"></p>
</form>
</td>
</tr>
</table></td></tr>
</table>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="FALSE" bmenuformat="FALSE" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc" i-groupsize="0"
clientside Tag="BODY" startspan preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!-#include file="../../../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="9297" --> </body>
</html>
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Delete.asp
<!--#include File='Login_Check.asp'-->
<% Response.Buffer = True %>
<html>
<head>
<% ' FP_ASP -- ASP Automatically generated by a Frontpage Component. Do not Edit.
FP_CharSet = "windows-1252"
FP_CodePage = 1252 %>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>Results -- Delete</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
</head>
<body bgcolor="#FFFFFF">
<% If Request("btnAction") = "New" Then
Response.Redirect ""
End If
%>
<% If Request.QueryString("ID") = "" Then
fp_sMyQry = ""
nCount = 0
For Each Field In Request.Form
If Request.Form(Field) = "ON" Then
If nCount = 0 Then
fp_sMyQry = "" & Field & ""
Else
fp_sMyQry = fp_sMyQry & "%20OR%20ID=" & Field & ""
End If
nCount = nCount + 1
End If
Next 'Field
If Len(fp_sMyQry) > 0 Then
sRedirect = "delete.asp?ID=" & fp_sMyQry
Response.Redirect sRedirect
End If
End If
%>

129

<% if Len(Request("ConfirmDelete")) = 0 then %>
<!--webbot bot="PurpleText" PREVIEW="-Important- If you modify this Database
Results region using the Database Results Wizard, then your Database Editor will no
longer work. If you accidentally open the Database Results Wizard, simply click Cancel
to exit without regenerating the Database Results region." -->
<table border="0">
<thead>
<tr>
<td bgcolor="black"><font color="white" size="2"><b>ID</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>District</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>County</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Route</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>TypeofProject</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Designer</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>ItemNumber</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>ProjectNumber1</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>ProjectNumber2</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>FederalNumber1</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>FederalNumber2</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>ReviewType</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>ReviewDate</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Keywords</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>SpecificationConditions</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>DisciplineArea</b></font></td>
<td bgcolor="black"><font color="white" size="2"><b>Attachment1</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>Requiresfollowup</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>Anticipatedfollowupdate</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>Followupcompleted</b></font></td>
<td bgcolor="black"><font color="white"
size="2"><b>Followupcompletedate</b></font></td>
</tr>
<thead>
<tbody>
<!--webbot bot="DatabaseRegionStart" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
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umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" scolumntypes="3,202,202,202,202,202,202,202,202,202,202,202,202,203,203,203,202,20
2,202,202,11,202,11,202" s-dataconnection="KYTCnewDB" b-tableformat="TRUE" bmenuformat="FALSE" s-menuchoice s-menuvalue b-tableborder="FALSE" btableexpand="FALSE" b-tableheader="TRUE" b-listlabels="TRUE" blistseparator="TRUE" i-ListFormat="0" b-makeform="TRUE" sRecordSource="Results" sdisplaycolumns="ID,District,County,Route,TypeofProject,Designer,ItemNumber,Project
Number1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,
Attendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,
Attachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupc
ompletedate" s-criteria s-order s-sql="SELECT * FROM Results WHERE ID = ::ID::" bprocedure="FALSE" clientside SuggestedExt="asp" s-DefaultFields sNoRecordsFound="No records returned." i-MaxRecords="256" i-GroupSize="5" udblib="../../../_fpclass/fpdblib.inc" u-dbrgn1="../../../_fpclass/fpdbrgn1.inc" udbrgn2="../../../_fpclass/fpdbrgn2.inc" Tag="TBODY" startspan BOTID="0"
preview="&lt;tr&gt;&lt;td colspan=64 bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot; width=&quot;100%&quot;&gt;&lt;font
color=&quot;#000000&quot;&gt;This is the start of a Database Results
region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;" --><!--#include
file="../../../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
</SCRIPT>
<% end if %>
<%
fp_sQry="SELECT * FROM Results WHERE ID = ::ID::"
fp_sDefault=""
fp_sNoRecords="<tr><td colspan=24 align=left width=""100%"">No records
returned.</td></tr>"
fp_sDataConn="KYTCnewDB"
fp_iMaxRecords=256
fp_iCommandType=1
fp_iPageSize=5
fp_fTableFormat=True
fp_fMenuFormat=False
fp_sMenuChoice=""
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fp_sMenuValue=""
fp_iDisplayCols=24
fp_fCustomQuery=False
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../../../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="265" -->
<tr>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ID" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ID&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"ID")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="62813" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="District" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;District&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"District")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15457" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="County" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;County&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"County")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15566" --></td>
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<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Route" b-tableformat="TRUE" b-hasHTML="FALSE" clientside
startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Route&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" --><%=FP_FieldVal(fp_rs,"Route")%><!-webbot bot="DatabaseResultColumn" endspan i-checksum="9430" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="TypeofProject" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;TypeofProject&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"TypeofProject")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="38022" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Designer" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Designer&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Designer")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="14887" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ItemNumber" b-tableformat="TRUE" b-hasHTML="FALSE"
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clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ItemNumber&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ItemNumber")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="30924" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ProjectNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43472" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ProjectNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43480" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41055" --></td>
<td>
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<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber2" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"FederalNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41063" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewType" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewType&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewType")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="29073" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewDate" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewDate&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"ReviewDate")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="28305" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Keywords" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;-
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1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Keywords&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Keywords")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15449" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="SpecificationConditions" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;SpecificationConditions&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"SpecificationConditions")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3131" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="DisciplineArea" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;DisciplineArea&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"DisciplineArea")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="41251" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attachment1" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Attachment1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Attachment1")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="32120" --></td>
<td>
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<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Requiresfollowup" b-tableformat="TRUE" b-hasHTML="FALSE"
clientside startspan b-makelink b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Requiresfollowup&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Requiresfollowup")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43789" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Anticipatedfollowupdate" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Anticipatedfollowupdate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Anticipatedfollowupdate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3893" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompleted" b-tableformat="TRUE" bhasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompleted&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompleted")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="47325" --></td>
<td>
<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompletedate" b-tableformat="TRUE" b-
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hasHTML="FALSE" clientside startspan b-makelink b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompletedate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" -><%=FP_FieldVal(fp_rs,"Followupcompletedate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="58384" --></td>
</tr>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="TRUE" bmenuformat="FALSE" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc" i-groupsize="5"
clientside Tag="TBODY" startspan preview="&lt;tr&gt;&lt;td colspan=64
bgcolor=&quot;#FFFF00&quot; align=&quot;left&quot;
width=&quot;100%&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end
of a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;TR&gt;&lt;TD
ALIGN=LEFT VALIGN=MIDDLE COLSPAN=64&gt;&lt;NOBR&gt;&lt;INPUT
TYPE=Button VALUE=&quot; |&lt; &quot;&gt;&lt;INPUT TYPE=Button
VALUE=&quot; &lt; &quot;&gt;&lt;INPUT TYPE=Button VALUE=&quot; &gt;
&quot;&gt;&lt;INPUT TYPE=Button VALUE=&quot; &gt;| &quot;&gt;
[1/5]&lt;/NOBR&gt;&lt;BR&gt;&lt;/td&gt;&lt;/tr&gt;" --><!--#include
file="../../../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="9297" -->
</tbody>
</table>
<center>
<form method="POST">
<%select case fp_iCount %>
<%case 0:%>
<p><b><font size="4">Click OK to refresh.</font></b></p>
<p><input type="submit" value="OK" name="ConfirmDelete"></p>
<%case 1:%>
<p><b><font size="4">Are you sure you want to delete this
record?</font></b></p>
<p><input type="submit" value=" OK " name="ConfirmDelete"> <input
type="submit" value="Cancel" name="ConfirmDelete"></p>
<%case else:%>
<p><b><font size="4">Are you sure you want to delete these
records?</font></b>
<p><input type="submit" value=" OK " name="ConfirmDelete"> <input
type="submit" value="Cancel" name="ConfirmDelete"></p>
<%end select%></form>
</center>
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<%
Response.end
ElseIf Request("ConfirmDelete") = "Cancel" Then
Response.Clear
Response.Redirect "detail.asp"
End If
%>
<script Language="JavaScript">
<!-top.list.location.href = top.list.location.href;
// -->
</script>
<!--webbot bot="DatabaseRegionStart" s-columnnames s-columntypes sdataconnection="KYTCnewDB" b-tableformat="FALSE" b-menuformat="FALSE" smenuchoice s-menuvalue b-tableborder="TRUE" b-tableexpand="TRUE" btableheader="TRUE" b-listlabels="FALSE" b-listseparator="FALSE" i-ListFormat="0"
b-makeform="FALSE" s-RecordSource s-displaycolumns s-criteria s-order ssql="DELETE FROM Results WHERE ID = ::ID::" b-procedure="FALSE" clientside
SuggestedExt="asp" s-DefaultFields="" s-NoRecordsFound="Record deleted from
table." i-MaxRecords="1" i-GroupSize="0" u-dblib="../../../_fpclass/fpdblib.inc" udbrgn1="../../../_fpclass/fpdbrgn1.inc" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc"
Tag="BODY" startspan BOTID="1" preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the start of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!-#include file="../../../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
</SCRIPT>
<% end if %>
<%
fp_sQry="DELETE FROM Results WHERE ID = ::ID::"
fp_sDefault=""
fp_sNoRecords="Record deleted from table."
fp_sDataConn="KYTCnewDB"
fp_iMaxRecords=1
fp_iCommandType=1
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fp_iPageSize=0
fp_fTableFormat=False
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=16
fp_fCustomQuery=True
BOTID=1
fp_iRegion=BOTID
%>
<!--#include file="../../../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="6466" -->
<p><!--webbot bot="PurpleText" PREVIEW="This is the DELETE query." --></p>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="FALSE" bmenuformat="FALSE" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc" i-groupsize="0"
clientside Tag="BODY" startspan preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!-#include file="../../../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="9297" -->
</body>
</html>
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Update.asp
<!--#include File='Login_Check.asp'-->
<html>
<head>
<% ' FP_ASP -- ASP Automatically generated by a Frontpage Component. Do not Edit.
FP_CharSet = "windows-1252"
FP_CodePage = 1252 %>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>Results -- Updated Record</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
</head>
<body bgcolor="#FFFFFF">
<!--webbot bot="PurpleText" PREVIEW="-Important- If you modify this Database
Results region using the Database Results Wizard, then your Database Editor will no
longer work. If you accidentally open the Database Results Wizard, simply click Cancel
to exit without regenerating the Database Results region." -->
<script Language="JavaScript">
<!-top.list.location.href = top.list.location.href;
// -->
</script>
<!--webbot bot="DatabaseRegionStart" s-columnnames s-columntypes sdataconnection="KYTCnewDB" b-tableformat="FALSE" b-menuformat="FALSE" smenuchoice s-menuvalue b-tableborder="TRUE" b-tableexpand="TRUE" btableheader="TRUE" b-listlabels="FALSE" b-listseparator="FALSE" i-ListFormat="0"
b-makeform="FALSE" s-RecordSource s-displaycolumns s-criteria s-order ssql="UPDATE Results SET District = '::District::' , County = '::County::' , Route =
'::Route::' , TypeofProject = '::TypeofProject::' , Designer = '::Designer::' , ItemNumber =
'::ItemNumber::' , ProjectNumber1 = '::ProjectNumber1::' , ProjectNumber2 =
'::ProjectNumber2::' , FederalNumber1 = '::FederalNumber1::' , FederalNumber2 =
'::FederalNumber2::' , ReviewType = '::ReviewType::' , ReviewDate = '::ReviewDate::' ,
Attendees = '::Attendees::' , OtherComments = '::OtherComments::' , Comment =
'::Comment::' , Keywords = '::Keywords::' , SpecificationConditions =
'::SpecificationConditions::' , DisciplineArea = '::DisciplineArea::' , Attachment1 =
'::Attachment1::' , Requiresfollowup = ::Requiresfollowup:: , Anticipatedfollowupdate =
'::Anticipatedfollowupdate::' , Followupcompleted = ::Followupcompleted:: ,
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Followupcompletedate = '::Followupcompletedate::' WHERE (ID = ::ID::)" bprocedure="FALSE" clientside SuggestedExt="asp" sDefaultFields="District=&County=&Route=&TypeofProject=&Designer=&ItemNumber
=&ProjectNumber1=&ProjectNumber2=&FederalNumber1=&FederalNumber2=&Revie
wType=&ReviewDate=&Attendees=&OtherComments=&Comment=&Keywords=&Spe
cificationConditions=&DisciplineArea=&Attachment1=&Requiresfollowup=0&Anticipa
tedfollowupdate=&Followupcompleted=0&Followupcompletedate=&ID=0" sNoRecordsFound="Record updated in table." i-MaxRecords="1" i-GroupSize="0" udblib="../../../_fpclass/fpdblib.inc" u-dbrgn1="../../../_fpclass/fpdbrgn1.inc" udbrgn2="../../../_fpclass/fpdbrgn2.inc" Tag="BODY" startspan BOTID="0"
preview="&lt;table border=0 width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td
bgcolor=&quot;#FFFF00&quot; align=&quot;left&quot;&gt;&lt;font
color=&quot;#000000&quot;&gt;This is the start of a Database Results
region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!--#include
file="../../../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
</SCRIPT>
<% end if %>
<%
fp_sQry="UPDATE Results SET District = '::District::' , County = '::County::' , Route =
'::Route::' , TypeofProject = '::TypeofProject::' , Designer = '::Designer::' , ItemNumber =
'::ItemNumber::' , ProjectNumber1 = '::ProjectNumber1::' , ProjectNumber2 =
'::ProjectNumber2::' , FederalNumber1 = '::FederalNumber1::' , FederalNumber2 =
'::FederalNumber2::' , ReviewType = '::ReviewType::' , ReviewDate = '::ReviewDate::' ,
Attendees = '::Attendees::' , OtherComments = '::OtherComments::' , Comment =
'::Comment::' , Keywords = '::Keywords::' , SpecificationConditions =
'::SpecificationConditions::' , DisciplineArea = '::DisciplineArea::' , Attachment1 =
'::Attachment1::' , Requiresfollowup = ::Requiresfollowup:: , Anticipatedfollowupdate =
'::Anticipatedfollowupdate::' , Followupcompleted = ::Followupcompleted:: ,
Followupcompletedate = '::Followupcompletedate::' WHERE (ID = ::ID::)"
fp_sDefault="District=&County=&Route=&TypeofProject=&Designer=&ItemNumber=
&ProjectNumber1=&ProjectNumber2=&FederalNumber1=&FederalNumber2=&Review
Type=&ReviewDate=&Attendees=&OtherComments=&Comment=&Keywords=&Speci
ficationConditions=&DisciplineArea=&Attachment1=&Requiresfollowup=0&Anticipate
dfollowupdate=&Followupcompleted=0&Followupcompletedate=&ID=0"
fp_sNoRecords="Record updated in table."
fp_sDataConn="KYTCnewDB"
fp_iMaxRecords=1
fp_iCommandType=1
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fp_iPageSize=0
fp_fTableFormat=False
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=16
fp_fCustomQuery=True
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../../../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="44967" -->
<p><!--webbot bot="PurpleText" PREVIEW="This is the UPDATE query." --></p>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="FALSE" bmenuformat="FALSE" u-dbrgn2="../../../_fpclass/fpdbrgn2.inc" i-groupsize="0"
clientside Tag="BODY" startspan preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" --><!-#include file="../../../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="9297" -->
</body>
</html>
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Results_page.asp

<html>
<head>
<meta http-equiv="Content-Type" content="text/html; charset=windows-1252">
<title>PC results</title>
<meta name="GENERATOR" content="Microsoft FrontPage 5.0">
<meta name="ProgId" content="FrontPage.Editor.Document">
<meta name="Microsoft Theme" content="radial 111, default">
<meta name="Microsoft Border" content="tlb, default">
</head>
<body><table width="100%" align=left>
<tr>
<td width="50%">
<b><font size=+3 color="#000080"> Post-Construction Results Page
</font></b>
</td>
<td width="50%" align=right><table>
<tr>
<td>Results Page
| <a target="_top" href="../../Form2.htm">Submission Form</a>
| <a href="editor/database_editor.asp" target="_top">Database Editor</a> </td>
</tr>
</table></td>
</tr>
</table>
<p>
<br clear="all">
<hr>
<p>
<form BOTID="0" METHOD="POST" ACTION="results_page.asp"
name="FrontPage_Form1">
<table BORDER="0">
<tr>
<td><b>District</b></td>
<td>
<!--webbot bot="Validation" s-data-type="Integer" s-number-separators="x" -><input NAME="District" VALUE="<%=Request("District")%>" size="20"></td>
</tr>
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<tr>
<td><b>County</b></td>
<td>
<input TYPE="TEXT" NAME="County" VALUE="<%=Request("County")%>"
size="20"></td>
</tr>
<tr>
<td><b>Route</b></td>
<td>
<input TYPE="TEXT" NAME="Route" VALUE="<%=Request("Route")%>"
size="20"></td>
</tr>
<tr>
<td><b>Type of Project</b></td>
<td>
<input TYPE="TEXT" NAME="TypeofProject"
VALUE="<%=Request("TypeofProject")%>" size="20"></td>
</tr>
<tr>
<td><b>Designer</b></td>
<td>
<input TYPE="TEXT" NAME="Designer" VALUE="<%=Request("Designer")%>"
size="20"></td>
</tr>
<tr>
<td><b>Project Number 1</b></td>
<td>
<input TYPE="TEXT" NAME="ProjectNumber1"
VALUE="<%=Request("ProjectNumber1")%>" size="20"></td>
</tr>
<tr>
<td><b>Federal Number 1</b></td>
<td>
<input TYPE="TEXT" NAME="FederalNumber1"
VALUE="<%=Request("FederalNumber1")%>" size="20"></td>
</tr>
<tr>
<td><b>Keywords</b></td>
<td>
<input TYPE="TEXT" NAME="Keywords"
VALUE="<%=Request("Keywords")%>" size="20"></td>
</tr>
</table>
<p><br>
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<input TYPE="Submit"><input TYPE="Reset"><!--webbot bot="SaveAsASP"
clientside suggestedext="asp" preview=" " startspan --><!--webbot bot="SaveAsASP"
endspan --></p>
<p>&nbsp;</p>
</form>
<!--webbot bot="DatabaseRegionStart" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" scolumntypes="3,202,202,202,202,202,202,202,202,202,202,202,202,203,203,203,202,20
2,202,202,11,202,11,202" s-dataconnection="KYTCnewDB" b-tableformat="FALSE" bmenuformat="FALSE" s-menuchoice s-menuvalue b-tableborder="TRUE" btableexpand="TRUE" b-tableheader="TRUE" b-listlabels="TRUE" blistseparator="TRUE" i-listformat="0" b-makeform="TRUE" s-recordsource="Results"
sdisplaycolumns="ID,District,County,Route,TypeofProject,Designer,ItemNumber,Project
Number1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,
Attendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,
Attachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupc
ompletedate" s-criteria="[District] EQ {District} | [County] EQ {County} | [Route] CNT
{Route} | [TypeofProject] CNT {TypeofProject} | [Designer] EQ {Designer} |
[ProjectNumber1] EQ {ProjectNumber1} | [FederalNumber1] EQ {FederalNumber1} |
[Keywords] CNT {Keywords} |" s-order="[District] +" s-sql="SELECT * FROM Results
WHERE (District = '::District::' OR County = '::County::' OR Route LIKE
'%::Route::%' OR TypeofProject LIKE '%::TypeofProject::%' OR Designer =
'::Designer::' OR ProjectNumber1 = '::ProjectNumber1::' OR FederalNumber1 =
'::FederalNumber1::' OR Keywords LIKE '%::Keywords::%') ORDER BY District ASC"
b-procedure="FALSE" clientside suggestedext="asp" sdefaultfields="District=^&amp;County=^&amp;Route=^&amp;TypeofProject=^&amp;D
esigner=^&amp;ProjectNumber1=^&amp;FederalNumber1=^&amp;Keywords=^" snorecordsfound="No records returned." i-maxrecords="0" i-groupsize="0" botid="0" udblib="../../_fpclass/fpdblib.inc" u-dbrgn1="../../_fpclass/fpdbrgn1.inc" udbrgn2="../../_fpclass/fpdbrgn2.inc" tag="BODY" preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the start of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" startspan -><!--#include file="../../_fpclass/fpdblib.inc"-->
<% if 0 then %>
<SCRIPT Language="JavaScript">
document.write("<div style='background: yellow; color: black;'>The Database Results
component on this page is unable to display database content. The page must have a
filename ending in '.asp', and the web must be hosted on a server that supports Active
Server Pages.</div>");
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</SCRIPT>
<% end if %>
<%
fp_sQry="SELECT * FROM Results WHERE (District = '::District::' OR County =
'::County::' OR Route LIKE '%::Route::%' OR TypeofProject LIKE
'%::TypeofProject::%' OR Designer = '::Designer::' OR ProjectNumber1 =
'::ProjectNumber1::' OR FederalNumber1 = '::FederalNumber1::' OR Keywords LIKE
'%::Keywords::%') ORDER BY District ASC"
fp_sDefault="District=^&County=^&Route=^&TypeofProject=^&Designer=^&ProjectN
umber1=^&FederalNumber1=^&Keywords=^"
fp_sNoRecords="No records returned."
fp_sDataConn="KYTCnewDB"
fp_iMaxRecords=0
fp_iCommandType=1
fp_iPageSize=0
fp_fTableFormat=False
fp_fMenuFormat=False
fp_sMenuChoice=""
fp_sMenuValue=""
fp_iDisplayCols=24
fp_fCustomQuery=False
BOTID=0
fp_iRegion=BOTID
%>
<!--#include file="../../_fpclass/fpdbrgn1.inc"-->
<!--webbot bot="DatabaseRegionStart" endspan i-checksum="19933" –
><p><b>ID:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ID" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ID&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"ID")%><!--webbot bot="DatabaseResultColumn" endspan ichecksum="62813" --></p>
<p><b>District:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
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pletedate" s-column="District" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;District&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"District")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15457" --></p>
<p><b>County:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="County" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;County&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"County")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15566" --></p>
<p><b>Route:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Route" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Route&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Route")%><!--webbot bot="DatabaseResultColumn" endspan
i-checksum="9430" --></p>
<p><b>Type of Project:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="TypeofProject" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;TypeofProject&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"TypeofProject")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="38022" --></p>
<p><b>Designer:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
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tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Designer" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Designer&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Designer")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="14887" --></p>
<p><b>Item Number:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ItemNumber" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ItemNumber&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"ItemNumber")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="30924" --></p>
<p><b>Project Number 1:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber1" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"ProjectNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43472" --></p>
<p><b>Project Number 2:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ProjectNumber2" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ProjectNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"ProjectNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43480" --></p>
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<p><b>Federal Number 1:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber1" b-tableformat="FALSE" b-hashtml="FALSE"
b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber1&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"FederalNumber1")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41055" --></p>
<p><b>Federal Number 2:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="FederalNumber2" b-tableformat="FALSE" b-hashtml="FALSE"
b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;FederalNumber2&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"FederalNumber2")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="41063" --></p>
<p><b>Review Type:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewType" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewType&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"ReviewType")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="29073" --></p>
<p><b>Review Date:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="ReviewDate" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;ReviewDate&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan --
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><%=FP_FieldVal(fp_rs,"ReviewDate")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="28305" --></p>
<p><b>Attendees:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attendees" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Attendees&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Attendees")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="20630" --></p>
<p><b>Other Comments:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="OtherComments" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;OtherComments&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"OtherComments")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="36393" --></p>
<p><b>Comment:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Comment" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Comment&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Comment")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="13614" --></p>
<p><b>Keywords:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Keywords" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;-
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1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Keywords&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Keywords")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="15449" --></p>
<p><b>Specification Conditions:</b>&nbsp;<!--webbot bot="DatabaseResultColumn"
scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="SpecificationConditions" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;SpecificationConditions&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"SpecificationConditions")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3131" --></p>
<p><b>Discipline Area:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="DisciplineArea" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;DisciplineArea&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"DisciplineArea")%><!--webbot bot="DatabaseResultColumn"
endspan i-checksum="41251" --></p>
<p><b>Attachment:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Attachment1" b-tableformat="FALSE" b-hashtml="FALSE" bmakelink="TRUE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;&lt;a
href=&quot;.&quot;&gt;Attachment1&lt;/a&gt;&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan --><%="<a href=""" &
FP_FieldLink(fp_rs,"Attachment1") & """>" & FP_FieldVal(fp_rs,"Attachment1") &
"</a>"%><!--webbot bot="DatabaseResultColumn" endspan i-checksum="47761" -></p>
<p><b>Requires follow up:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
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umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Requiresfollowup" b-tableformat="FALSE" b-hashtml="FALSE"
b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Requiresfollowup&lt;font size=&quot;1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Requiresfollowup")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="43789" --></p>
<p><b>Anticipated follow up date:</b>&nbsp;<!--webbot bot="DatabaseResultColumn"
scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Anticipatedfollowupdate" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Anticipatedfollowupdate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Anticipatedfollowupdate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="3893" --></p>
<p><b>Follow up completed:</b>&nbsp;<!--webbot bot="DatabaseResultColumn" scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompleted" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompleted&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan -><%=FP_FieldVal(fp_rs,"Followupcompleted")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="47325" --></p>
<p><b>Follow up complete date:</b>&nbsp;<!--webbot bot="DatabaseResultColumn"
scolumnnames="ID,District,County,Route,TypeofProject,Designer,ItemNumber,ProjectN
umber1,ProjectNumber2,FederalNumber1,FederalNumber2,ReviewType,ReviewDate,At
tendees,OtherComments,Comment,Keywords,SpecificationConditions,DisciplineArea,At
tachment1,Requiresfollowup,Anticipatedfollowupdate,Followupcompleted,Followupcom
pletedate" s-column="Followupcompletedate" b-tableformat="FALSE" bhashtml="FALSE" b-makelink="FALSE" clientside b-MenuFormat preview="&lt;font
size=&quot;-1&quot;&gt;&amp;lt;&amp;lt;&lt;/font&gt;Followupcompletedate&lt;font
size=&quot;-1&quot;&gt;&amp;gt;&amp;gt;&lt;/font&gt;" startspan --
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><%=FP_FieldVal(fp_rs,"Followupcompletedate")%><!--webbot
bot="DatabaseResultColumn" endspan i-checksum="58384" --></p>
<hr>
<!--webbot bot="DatabaseRegionEnd" b-tableformat="FALSE" bmenuformat="FALSE" u-dbrgn2="../../_fpclass/fpdbrgn2.inc" i-groupsize="0" clientside
tag="BODY" preview="&lt;table border=0
width=&quot;100%&quot;&gt;&lt;tr&gt;&lt;td bgcolor=&quot;#FFFF00&quot;
align=&quot;left&quot;&gt;&lt;font color=&quot;#000000&quot;&gt;This is the end of
a Database Results region.&lt;/font&gt;&lt;/td&gt;&lt;/tr&gt;&lt;/table&gt;" startspan -><!--#include file="../../_fpclass/fpdbrgn2.inc"-->
<!--webbot bot="DatabaseRegionEnd" endspan i-checksum="65064" --></body></html>
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